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INTRODUCTION 

 

Goddard Space Flight Center (GSFC) Rules are a high-level subset of all the design rules required for safety and mission success for 

all space flight products. These rules spell out the technical or design requirements that every Goddard project shall meet regardless of 

its implementation approach. GSFC Rules are not replacements for existing Goddard Procedural Requirements (GPRs) or NASA 

Procedural Requirements (NPRs). NPRs and GPRs are specific, detailed procedures for implementing NASA and Goddard policies, 

and as such they often address project management requirements per NASA Procedural Requirement (NPR) 7120.5 that do not fall 

within the scope of the GSFC Rules. Figure 1 provides a hierarchy of where the GSFC Rules fit within the Center’s larger collection 

of rules. Figure 2 illustrates the role the GSFC Rules play in the Goddard Open Learning Design (G.O.L.D.) approach to knowledge 

management. GSFC Rules are not intended to serve as a “cookbook” or “how-to” guide, but rather as another tool for assessing 

overall project risk and assuring mission success. 

 

GSFC Rules are defined and apply in relation to the lifecycle of a mission or project. (See Figure 3.) All products shall be designed, 

developed, verified and operated in accordance with the GSFC Rules. Exceptions shall be permitted only by formal waiver or 

deviation, processed and approved in accordance with GPG 8070.4, or by virtue of the requirement’s non-applicability to the product, 

as explicitly stated in the rule. Figure 4 defines the rule structure and explains the difference between the rule principle and rule 

activities, with respect to project compliance. The Principle states the requirement of each rule, and a formal waiver or deviation is 

required for non-compliance. Activities are best practices, identified across lifecycle phases. Non-compliance with activities does not 

require waivers or deviations, but may generate a request for action. 

 

The Office of Mission Success (OMS) shall develop and maintain the GSFC Rules for the Design, Development, Verification, and 

Operation of Flight Systems. GSFC Rules shall adhere to the following criteria: 

a) It is a high-value principle to establish the methodology necessary to consistently and efficiently achieve safety and mission 

success; 

b) It is important enough to require compliance, or formal waivers, for all GSFC projects; 

c) The rationale is based on sound engineering practice, systems management principles, or lessons learned; and 

d) A system engineering product or other objective verification method is identified at one or more milestones in the project life cycle. 

 

GSFC Rules shall be configuration-controlled and accessible to all GSFC employees. A technical authority designated for each rule 

will be responsible for validating the principle, rationale, verification requirements, related guidance and lessons learned, and 

participating in the evaluation of proposed changes, waivers and deviations. 
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Figure 1
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* Mission risk classification will be addressed in a future revision. 

 

Figure 2 
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Figure 3
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Figure 4 

USER’S GUIDE 
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1.01

Principle:

GPR 7120.5A

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Clear, traceable requirements lead to a good understanding of how high level objectives and requirements drive mission design and success.

A requirements management process shall be developed throughout the lifecycle that includes requirements identification, tracking, and documentation
as well as a flow-down and traceability of Level 1 requirements to implementation requirements.

Requirements Management

1. Verify through project
team concurrence, peer
review, and at MCR.

1. Update traceability
matrix.
2. Define traceable
Level 2 requirements
in Mission
Requirements
Document.
3. Identify
requirements
management tools for
Phases B, C, & D.
4. Validate consistency
of requirements from
all mission elements.

1. Verify at MRR and
MDR.

1. Update Mission
Requirements
Document and put
under CM.
2. Implement
requirements
management tool.
3. Identify
documentation
structure required to
define implementation
of Level 2
requirements, Level 3
requirements, and
Level 4 requirements.
4. Define Level 3 and
4 requirements and
draft requirement
documents.
5. Develop SEMP.

1. Verify at PDR.

1. Update Mission
Requirements
Document.
2. Track changes to
Level 2
requirements, Level
3 requirements, and
Level 4
requirements.

1. Verify through peer
review and at CDR.

1. Verify consistency
of requirements in
traceability matrix.
2. Document
requirements
verification.

1. Verify through
peer review and at
PER, MOR, FOR,
and PSR.

1. Verify that mission
operations
requirements are still
valid and make
appropriate
contingency plans.

N/A

1. Verify that
disposal
requirements are still
valid and make
appropriate
contingency plans.

N/A

Systems Engineering

 Phase:

1. Develop traceability
matrix.
2. Develop draft
Mission Requirements
Document.
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1.02

Principle:

GPR 7120.5A

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

The Mission Operations Plan is critical to the development of mission architecture necessary for a successful launch, deployment, commission,
operation, and disposal.

The Mission Operations Concept and Plan shall be defined and its implementation shall be verified throughout the lifecycle.

Development & Implementation of Mission Operations Concept

1. Verify at MCR.

1. Identify all mission
operation modes and
configurations.
2. Update concept for
operations.
3. Develop a concept
for ground system
design.

1. Verify through
project team
concurrence and at
MRR and MDR.

1. Draft Operations
Concept.
2. Identify contingency
concepts and safe
hold modes.
3. Develop
requirements for
ground system.

1. Verify through peer
review and at PDR.

1. Draft Operations
Plan.
2. Begin
development of
operations
procedures for
ground system.

1. Verify through peer
review and at CDR.

1. Update
Operations Plan and
put under CM.
2. Perform mission
simulations and
testing to verify
Operations Plan,
utilizing mission
elements including
ground system
operations
procedures.
3. Complete
operations
procedures.

1. Verify at MOR,
FOR, LRR, and
PSR, and ORR.

1. Update post-
launch changes to
Operations Plan and
document
operational
constraints.

N/A

1. Perform disposal
operations per
Operations Plan.

1. Verify at DR.

Systems Engineering

 Phase:

1. Establish and
document a concept for
operations that
incorporates instrument
operations concept and
accomplishes Level 1
requirements.
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1.03

Principle:

GPR 7120.5A

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Mission success requires that mission functions can be achieved  and that system designs are implemented correctly.

A process that ensures all mission requirements are verified shall be developed.

Verification of Mission Requirements

1. Verify at MCR.

1. Update draft
verification matrix.

1. Verify at MDR.

1. Draft a verification
plan that identifies
items and interfaces
as well as functions to
be verified, the
verification method,
and the method of
approving results as
well as necessary
equipment, tools and
facilities.

1. Verify at SDR and
PDR.

1. Update verification
plan to include
verification method
for all requirements
and mission-critical
functions.
2. Draft a
Comprehensive
Performance Test
Plan.
3. Put all plans under
CM.

1. Verify at CDR.

1. Prepare
verification plans for
tests, simulations or
inspections.
2. Perform
verifications; analyze
and document
results.

1. Verify at
subsystem peer
review, PER, PSR,
LRR, and MRR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

1. Develop a
verification matrix that
identifies a verification
method for all system
functions that are
critical to mission
success.
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1.04

Principle:

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Pending

Revision Status:

Rationale:

Activities:

Verification:

Proper function of all system and sub-system modes, states, and transitions need to be verified for mission success. If not directly addressed, this
verification can easily be overlooked.

System and sub-system (e.g., ACS, FSW, EPS, etc.) modes and states shall be properly identified and verified.

System Modes

1. Verify at Peer review.

1. Produce preliminary
diagram of system and
sub-system mode and
state transitions.

1. Verify at end of
Phase A: Peer Review,
SDR or SRR.

1. Refine diagram of
system and sub-
system mode and
state transitions.
2. Define tests and
analyses that verify
system and sub-
system modes, states,
and mode transitions.
3. Incorporate into
verification plan.

1. Verify at Peer
review, PDR, CR.

1. Update diagram of
system and sub-
system mode and
state transitions.
2. Put document
under configuration
management control
by CDR.
3. Perform detailed
design of modes,
states, and
transitions.
4. Update verification
of modes, states and
transitions in
verification plan.

1. Verify at CDR.

1. Implement design
of modes, states,
and transitions.
2. Verify mode and
state functionality
and performance.
3. Define on-orbit
execution of
operational modes,
states, and
transitions.

1. Verify at PER,
PSR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

1. Identify strawman
system and sub-
system modes and
states.
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1.05

Principle:

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Robust design approaches make the elimination of single point failures desirable.  From a risk management perspective, it is recognized that the
acceptance of some single point failures may be prudent.  In these cases, it is essential to understand the attendant risks and receive approval from
senior management.

Single point failures that inhibit the ability to fully meet minimum mission success requirements shall be identified, and the risk associated with each shall
be characterized, managed, and tracked.

Single Point Failures

1. Verify at MCR.

1. Identify failures that
would cause the
minimum mission to
fail and develop a
design strategy to
avoid single point
failures.

1. Verify at MDR.

1. Identify failures for
all hardware and
software that performs
mission-critical
functions.
2.  Develop a design
to avoid single point
failures.

1. Verify at PDR.

1.  Design mission-
critical elements to
avoid single point
failures.

1. Verify at CDR.

1. Verify that there
are no single string
failures in mission
elements that are
necessary for
minimum mission
success.

1. Verify at PER
and PSR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

1. Identify all
requirements
necessary for minimum
mission success.
2. Determine if a
breech of any of these
requirements will cause
the minimum mission
to fail.
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1.06

Principle:

Guidelines for Margins (future)

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Compliance with these margins improves performance on cost and schedule as well as overall mission performance.
NOTE: Flight software margin warnings are covered in Rule 3.07.

Resource margins shall be met in accordance with Table 1.06-1.

Resource Margins

1. Verify at MCR.

1.Update resource
margins.
2. Identify the percent
of resource that was
determined by
estimation, calculation
or measurement.

1. Verify at ICR and
MDR.

1. Update resource
margins.
2. Identify the percent
of  resource that was
determined by
estimation, calculation
or measurement.

1. Verify at PDR and
confirmation review.

1. Update resource
margins.
2. Identify the
percent  of  resource
that was determined
by estimation,
calculation or
measurement.

1. Verify at CDR.

1. Update resource
margins.

1. Verify at PER
and PSR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

1. Identify resource
margins.
2. Identify the percent
of resource that was
determined by
estimation, calculation
or measurement.
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Table 1.06-1 Technical Resource Margins                                                                                        
All values are assumed to be at the end of the phase                                                                                 

Resource Pre-Phase A Phase A Phase B Phase C Phase D Phase E 

              

Mass >30% >25% >20% >15% 0   

Power (wrt EOL capacity) >30% >25% >15% >15% >10% *   

Propellant 3!*** 3!   

Telemetry and Command hardware 

channels** 
>25% >20% >15% >10% 0 

  

RF Link 3 dB 3 dB 3 dB 3 dB 3 dB   

              

  
Margin (in percent)= (Available Resource-Estimated Value of Resource)/Estimated Resource X 100 

  

*At launch there shall be 10% predicted power margin for mission critical, cruise and safing operating modes as well as to 

accommodate in-flight operational uncertainties. 

** Telemetry and command hardware channels read data from hardware such as thermistors, heaters, switches, motors, etc. 

*** The 3 sigma variation is due to the following: 1. Worst-case spacecraft mass properties 2.  3-sigma low launch  

vehicle performance 3.  3-sigma low propulsion subsystem performance (thruster performance/alignment, propellant residuals) 4.  

3-sigma flight dynamics errors and constraints 5. Thruster failure (applies only to single-fault-tolerant systems) 
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1.07

Principle:

Reference:
Flight Dynamics Analysis Branch (595)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Many spacecraft have had serious on-orbit problems due to inadequate verification of signal phasing or polarity. Component-level and end-to-end
phasing tests and flight software mitigations can ensure correct operation.

All GN&C sensors and actuators shall undergo end-to-end phasing/polarity testing after spacecraft integration and shall have flight software mitigations to
correct errors efficiently.

End-to-End GN&C Phasing

N/A

N/A

N/A

1. Define interface
requirements of
sensors and
actuators.
2. Design flight
software to include
capability to fix
polarity problems via
table upload.

1. Verify through peer
review and at PDR.

1. Update ICDs to
include polarity
definition
2. Review vendor
unit-level phasing
test plans.
3. Write flight S/W to
include capability to
fix polarity problems
via table upload.
4. Create unit-level &
end-to-end phasing
test plan.

1. Verify through peer
review and at CDR.

1. Perform unit-level
phasing tests.
2. Test flight S/W for
table upload
functionality.
3. Perform end to-
end phasing test for
all sensor-to-actuator
combinations.
4. Develop & test
contingency flight
ops procedures for
fixing phasing
problems.

1. Verify at PSR
and LRR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

N/A
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1.08

Principle:

GEVS 2.8

Reference:
Mission Engineering and Systems Analysis (590)

Owner:
Pending

Revision Status:

Rationale:

Activities:

Verification:

End-to-end testing is the best verification of the system's functionality, and often cannot be fully achieved because of difficulties in closing some of the
links. Breaks from a continuous end-to-end test are permitted in such cases, if they are consistent with the associated risks of the mission classification.

System end-to-end testing shall be performed using actual hardware or simulation, and shall apply from input to instrument(s), through the spacecraft,
transmitted to receiving antennas, and through the ground system - reconciled against what is physically achievable before launch, and consistent with
associated mission risk.

End-to-End Testing

1. Verify all elements of
the operating
observatory and ground
system at MCR.

1.Review and update
the list of end-to-end
tests and analyses
identified in Pre-phase
A.
2. Define success
criteria for verification
and incorporate into
verification plan.
3. Review and update
verification plan and
schedule.
4. Identify facilities
required for end-to-end
testing.

1. Verify at MDR.

1. Review and update
list of end-to end tests
and analyses
identified in Phase A.
2. Review and update
verification plan and
schedule.
3. Identify test plans
and facilities that need
to be in place for end-
to-end testing.

1. Verify at SDR or
SRR, PDR.

1. Draft final
verification plan.
2. Sign off on plan,
put under CM test
schedule.
3. Identify and
schedule sequence
of analyses and
testing for verifying
end-to-end flight
performance.
4. Quantify the
fidelity of each
verification step.

1. Verify at CDR.

1. Perform unit-level
phasing tests.
2. Test flight S/W for
table upload
functionality.
3. Perform end to-
end phasing test for
all sensor-to-actuator
combinations.
4. Develop & test
contingency flight
ops procedures for
fixing phasing
problems.

1. Verify at PSR
and LRR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

1. Identify end-to-end
tests that represent
system-level functions.
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1.10

Principle:

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

An inadequate spare parts program leads to part shortages during the development phase and has a direct impact on potential workarounds or retrofit
plans.

All projects shall define a plan for required spare units (including spare EEE parts) that is compatible with available resources and acceptable risk.

Logistics and Spares

N/A

1. Address spare parts
program and
acquisition strategy for
critical long lead items
in concept study.
2. Define preliminary
parts plan.
3. Identify parts list and
ETUs required for life
testing.
4. Identify critical parts
that require spares.

1. Verify at MDR.

1. Identify parts
acquisition plan for
long lead parts.
2. Update preliminary
parts plan.
3. Develop acquisition
strategy for parts and
ETUs for life testing
and critical parts that
require spares.

1. Verify at PDR.

1. Finalize parts
plan.
2. Implement
acquisition strategy
for parts and ETUs
for life testing and
critical parts that
require spares.
3. Begin life testing
where relevant.

1. Verify at CDR.

1. Track critical
spare parts and
prepare specific risk
mitigation plans(s)
for lower quantity
spares.

Verify at MRR.

N/A

N/A

N/A

N/A

Systems Engineering; Electrical

 Phase:

N/A
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1.11

Principle:

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

All hardware, whether heritage or not, needs to be qualified for its expected environment and operational uses.

All use of heritage flight hardware shall be fully qualified and verified for use in its new application.  This qualification shall take into consideration
necessary design modifications, changes to expected environments, and differences in operational use.

Qualification of Heritage Flight Hardware

1. Review summary
documentation at MCR.

1. Update hardware list
and identify the
qualification
requirements.
2. Assess through the
peer review process
the ultimate
applicability of
previously flown/
heritage hardware
designs.

1. Review summary
documentation at
MDR.

1. Refine/finalize
heritage hardware list
and the required
qualification
requirements.

1. Review summary
documentation at
PDR.

1. Qualify heritage
hardware as part of
overall qualification
of mission hardware.

1. Review summary
documentation at
CDR.

1. Develop, test, and
integrate the flight
articles.

1. Review summary
documentation at
PER and PSR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

1. Identify/list heritage
hardware to be used
and make a cursory
assessment of ‘use as
is’ or delta-qual.
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1.12

Principle:

JPL D-17868 rev. 2: 4.11.1.3

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Critical functions can be misprepresented by errors in unit conversions.

All design elements shall be specified and designed to ensure the consistent and compatible use of physical units of measure.

Units of Measurement

1. Verify at MCR.

1. Implement unit
standards.

1. Verify at MDR.

1. Implement unit
standards and
document as part of
requirements
management process.
2. All drawings,
figures, presentations,
and user interfaces
shall clearly include
units.

1. Verify at PDR.

1. Implement unit
standards and
document as part of
requirements
management
process.
2. All drawings,
figures,
presentations, and
user interfaces shall
clearly include units.

1. Verify at CDR.

N/A

N/A

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

1. Determine unit
standards.
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1.13

Principle:

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Mission success requires demonstration of performance over a range of worst-case operating conditions.

During qualification testing, hardware shall demonstrate expected (i.e.: within-tolerance) performance over a range of conditions that envelops the worst-
case operating parameters anticipated to occur during the planned operational mission. Testing at all levels (system, sub-system, and component) shall
have clearly defined pass/fail criteria.

Performance Demonstration During Qualification Testing

N/A

N/A

N/A

1. Identify worst-case
operating parameters
for performance
testing.
2.  Develop plans for
qualification testing
that demonstrates
performance under
worst-case operating
parameters.

1. Verify at PDR.

1. Update plans for
qualification testing
that demonstrates
performance under
worst-case operating
parameters.
2.  Document plans
and put under
configuration control.

1. Verify at CDR.

1. Perform
qualification testing
that demonstrates
performance under
worst-case operating
parameters.

1. Verify at PER.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 23



1.14

Principle:

Reference:
Guidance, Navigation and Control Systems Engineering (591)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

With continuous telemetry and command capability, operators can prevent anomalous events from propagating to mission loss.  Also, flight data will be
available for anomaly investigations.

Continuous telemetry and command coverage shall be maintained during all mission-critical events.  Mission-critical events shall be defined to include
separation from the launch vehicle; power-up of major components or subsystems; deployment of mechanisms and/or mission-critical appendages; and
all planned propulsive maneuvers required to establish mission orbit and/or achieve safe attitude.

Mission Critical Telemetry and Command Capability

1. Verify through project
team concurrence, peer
review, and at MCR.

1. Update concept of
operations.
2. Identify
requirements for
critical event coverage
in ground system
design.

1. Verify at MRR and
MDR.

1. Address and
document coverage of
mission critical events
in draft of Mission
Operations Concept.
2. Address critical
event coverage in
requirements for
ground system
design.

1. Verify at PDR.

1. In Operation Plan,
identify telemetry
and command
coverage for all
mission-critical
events.

1. Verify through peer
review and at CDR.

1. Update
Operations Plan.
2. Address telemetry
and command
coverage of critical
events in Operations
Procedures.

1. Verify through
peer review and at
PER , MOR, FOR
and PSR.

1. Perform critical
events with telemetry
and command
capability.

N/A

N/A

N/A

Systems Engineering

 Phase:

1. Identify and
document potential
mission-critical events
in concept of
operations.
2.  Identify and
document in concept of
operations all potential
needs for
communications
coverage, such as
TDRSS or backup
ground stations.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 24



1.15

Principle:

Reference:
Mission Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

New testing configurations introduce unknown variables that could possibly cause damage to flight or ground test hardware as well as delays in
schedule.

All testing of operations of flight systems at the launch site or in the field shall only use GSE and test configurations that have been previously used with
the flight hardware.

GSE Use at Launch Site

N/A

N/A

N/A

N/A

N/A

1. Identify tests and
associated GSE
required in the field
or at the launch site.
2. Ensure that the
GSE required for
these tests is used in
I&T and is available
for use in the field or
at the launch site.

1. Verify at CDR.

1. Draft test plans for
launch site
verifications and
specify all test
configurations
required.
2. Ensure that these
configurations are
verified with the flight
article and in use
before shipping.

1. Verify at PER
and PSR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 25



1.16

Principle:

Reference:
Flight Dynamics Analysis Branch (595)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Software configuration ensures that ground systems will repeatedly perform as expected, which is critical for spacecraft maneuvers, mission planning,
spacecraft monitoring, and science data processing.

Mission-critical software and hardware under configuration control shall be used when I&T and mission operations are performed.

Ground Systems Configuration

N/A

N/A

N/A

1. Define all
configuration items
(CIs) needed for
ground operations
throughout the
mission lifecycle,
including hardware,
software, and
documentation.

1. Verify at PDR.

1. Define
configuration control
processes, CCB
members, and due
dates for CIs.

1. Verify at CDR.

1. Provide CIs to
CCB for approval.
2. Populate CI
database.
3. Freeze mission-
critical software by
FOR.

1. Verify at FOR
and  ORR.

1. Ensure that only
approved CIs are
used for critical
spacecraft
operations.
2. Maintain CCB
processes for
including new CIs.

1. Mission Director
and Flight Operations
Team verify during
operations.

1. Ensure that only
approved CIs are
used for disposal.
2. Maintain CCB
processes for
including new CIs.

1. Verify at DR.

Systems Engineering

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 26



1.17

Principle:

Code 590 Policy

Reference:
GN&C Systems Engineering Branch (591)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Safe Hold Mode should behave very predictably while minimizing its demands on the rest of the spacecraft.  This facilitates the survival, diagnosis, and
recovery of the larger system.  Complexity typically reduces the robustness of Safe Hold, since it increases the risk of failure due to existing spacecraft
faults or unpredictable controller behavior.

All spacecraft shall have a power-positive control mode (Safe Hold) to be entered in spacecraft emergencies.  Safe Hold Mode shall have the following
characteristics:  (1) its safety shall not be compromised by the same credible fault that led to Safe Hold activation; (2) it shall be as simple as practical,
employing the minimum hardware set required to maintain a safe attitude; and (3) it shall require minimal ground intervention for safe operation.

Safe Hold Mode

1. Verify through peer
review and at MCR.

1. Ensure that
requirements
document and
operations concept
include Safe Hold
Mode.

1. Verify through peer
review and at MDR.

1.  Identify hardware
& software
configuration for Safe
Hold Mode.
2. In preliminary
FMEA, demonstrate
that no single credible
fault can both trigger
Safe Hold entry and
cause Safe Hold
failure.
3.  Analyze
performance of
preliminary Safe Hold
algorithms.

1. Verify through peer
review and at PDR.

1. Establish detailed
Safe Hold design
including entry/exit
criteria and FDAC
requirements for
flight software.
2. In final FMEA,
demonstrate that no
single credible fault
can both trigger Safe
Hold entry and cause
Safe Hold failure.
3. Analyze
performance of Safe
Hold algorithms.
4. Via a rigorous risk
assessment, decide
whether or not to test
Safe Hold on-orbit.

1. Verify through peer
review and at CDR.

1. Implement Safe
Hold Mode.
2. Verify proper
mode transitions,
redundancy, and
phasing in ground
testing.
3. Execute recovery
procedures during
mission simulations.
4. Perform on-orbit
testing if applicable.

1. Verify at PER
and FOR.

N/A

N/A

N/A

N/A

Observatory Subsystems; GN&C

 Phase:

1. Ensure that
requirements
document and
operations concept
include Safe Hold
Mode.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 27



1.19

Principle:

Reference:
Flight Dynamics Analysis Branch (595)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Polarity issues and thruster underperformance typically occur early in the mission. Both conditions can result in a spacecraft emergency due to excessive
spacecraft spin rates.

All initial thruster firings shall occur with real-time telemetry and command capability.  If alternate actuators (e.g. reaction wheels) are present, the
momentum induced by initial firings shall be within the alternate actuators' capability to execute safe recovery of the spacecraft.

Initial Thruster Firing Limitations

1. GN&C and system
engineering
organizations shall verify
at MCR.

1. The Attitude Control
System shall design
the thruster
electronics, size and
place the thrusters,
and size other
actuators (e.g. reaction
wheels) such that a
failed thruster can be
shut down and the
momentum absorbed
before power or
thermal contstraints
are violated.  The
activities specified in
Pre-Phase A shall be
maintained.

1. GN&C and system
engineering
organizations shall
verify at MDR.

1. Hardware
(processors, power
interfaces, data
interfaces, etc.) and
software shall ensure
that anomalous
thruster firings will be
shut down quickly
enough to allow
recovery of the
spacecraft to a power-
safe and thermal-safe
condition.
2. Develop design and
operations concept
consistent with the
activities established
in Pre-Phase-A.

1. GN&C and system
engineering
organizations shall
verify at PDR.

1. Estabish detailed
recovery procedures.
Finalize design and
operations concept
consistent with the
activities established
in Pre-Phase-A.

1. GN&C and system
engineering
organizations shall
verify at CDR.

1. Test failed thruster
conditions with the
greatest possible
fidelity.  Verify
transitions and
polarity.
2. Ensure that
recovery procedures
have been simulated
with the flight
operations team.
3. During on-orbit
testing, thrusters
shall be test fired to
verify polarity and
performance prior to
being used in a
closed loop control.

1. GN&C and
system engineering
organizations shall
verify at SAR.
2. Follow-up at
Operational
Readiness Review
(ORR).

1. Ground contact
shall be maintained
during thruster
firings.

1. Document lessons
learned.

1. Maintain activity
per Phase E.
2. Document any
lessons learned.

1. GN&C and
system engineering
organizations shall
verify at DR.
2. GN&C and
system engineering
organizations
document lessons
learned.

Observatory Subsystems; GN&C

 Phase:

1. The Attitude Control
System (ACS) Concept
shall ensure that
thrusters will not be
required during launch
vehicle separation for a
3-sigma distribution of
cases.  The concept for
operations shall ensure
that, except in case of
emergency, all
thrusters can be test-
fired on-orbit prior to
the first delta-v
maneuver.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 28



1.20

Principle:

Reference:
Propulsion Branch (597)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Failure of manifold joint poses critical or catastrophic threat to personnel and/or facility.

All joints in the propellant manifold between the propellant supply tank and the first isolation valve shall be NDE-verified welds.

Manifold Joints of Hazardous Propellants

N/A

N/A

N/A

 1. Confirm system
requirements for
welded manifold
joints.

1. Verify at PDR.

1.Present weld &
technician
certification plans
and NDE plans.

1. Verify at CDR.

1. Certify integrity of
welds by NDE.

1. Verify at PER.

N/A

N/A

N/A

N/A

GN&C; Propulsion

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 29



1.21

Principle:

Reference:
Propulsion Branch (597)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Pressure surges could result in damage to components or manifolds, leading to failure of the propulsion system, damage to facilities, and/or safety risk to
personnel.

The propulsion system design and operations shall preclude damage due to pressure surges ("water hammer").  (Note: See also rule 1.28 "Unintended
Propellant Vapor Ignition.")

Overpressurization Protection in Liquid Propulsion Systems

N/A

N/A

N/A

1. Perform pressure
surge analysis, based
on worst-case
operating conditions,
to determine
maximum surge
pressure.
2. If maximum surge
pressure is greater
than system proof
pressure, incorporate
design features to
reduce surge
pressure below proof
pressure.

1. Verify at PDR.

1. Demonstrate by
test that maximum
surge pressure is
less than system
proof pressure.
2. Demonstrate by
test that surge-
supression features
(if applicable) do not
lead to violation of
flowrate/pressure
drop requirements.
3. Demonstrate by
analysis that flight
SW and/or on-orbit
procedures will
prevent operation of
propulsion system
beyond conditions
assumed in pressure
surge analyses and
tests.

1. Verify at CDR.

N/A

N/A

N/A

N/A

N/A

N/A

GN&C; Propulsion

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 30



1.22

Principle:

Reference:
Propulsion Branch (597)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Residual test fluids can be reactive with the propellant or corrosive to materials in the system leading to critical or catastrophic failure.

Propulsion system design and the assembly & test plans shall preclude entrapment of test fluids that are reactive with wetted material or propellant.

Purging of Residual Test Fluids

N/A

N/A

N/A

1. If test fluids are
used in the
assembled system,
present plans for
purging & drying of
system.

1. Verify at PDR.

1. Demonstrate that
the method for drying
the wetted system
has been validated
by test on an
equivalent or similar
system.

1. Verify at CDR.

1. Verify dryness of
wetted system by
test.

1. Verify at PSR.

N/A

N/A

N/A

N/A

GN&C; Propulsion

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 31



1.24

Principle:

Reference:
Propulsion Branch (597)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Unplanned operation of propulsion system components (e.g. 'dry' cycling of valve; heating of catalyst bed in air; firing of thrusters after loading propellant)
can result in injury to personnel or damage to components.

 An electrical disconnect "plug" or set of restrictive commands shall be provided to preclude inadvertant operation of components.

Propulsion System Safety Electrical Disconnect

N/A

N/A

N/A

1. Present design
and/or operational
plan that preclude
unplanned operation
of propulsion system
components.

1. Verify at PDR.

1. Present detailed
design of electrical
disconnect and/or
set of restrictive
commands to
preclude unplanned
operation of
propulsion system
components.

1. Verify at CDR.

1. Demonstrate the
effectiveness of the
disconnect and/or
set of restrictive
commands by test.

1. Verify at PER.

N/A

N/A

N/A

N/A

GN&C; Propulsion

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 32



1.26

Principle:

Reference:
System Reliability and Safety Office (302)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Propagation of failure in safety inhibits can result in critical or catastrophic threats to personnel, facility, and hardware.

All inhibits used to control safety hazards shall be independent and verified under operational control.

Independence of Safety Inhibits

N/A

N/A

N/A

1. Identify proposed
design inhibits that
preclude hazardous
condition and
document in
preliminary hazard
analysis.

1. Verify at PDR.

1. Demonstrate by
analysis or
component test that
a) failure in selected
inhibit will not cause
failure of the other
inhibits, or
b) that no single
event or software
command can open
multiple inhibits.

1. Verify at CDR.

1. Demonstrate by
analysis or
component test that
a) failure in selected
inhibit will not cause
failure of the other
inhibits, or
b) that no single
event or software
command can open
multiple inhibits.

1. Verify at PER or
PSR.

N/A

N/A

N/A

N/A

Systems Engineering; System Safety

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 33



1.27

Principle:

Reference:
Propulsion Branch (597)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Propulsion components such as pressure transducers normally draw very low current, and therefore their fuses are usually oversized.  In such cases it
may be possible for a malfunctioning component to overheat significantly without exceeding the rating of the fuse.  Exceeding temperature limits of
propellant can result in mission failure or critical/catastrophic hazard to personnel and facility.

Flight fuses for wetted propulsion system components shall be selected such that overheating of propellant will not occur at the maximum current limit
rating of the flight fuse.  (Note: See also rule 2.06 "System Fusing Architecture.")

Propulsion System Overtemp Fuse

N/A

N/A

N/A

1. Present fusing plan
for wetted propulsion
system components.

1. Verify at PDR.

1. Demonstrate by
analysis that wetted
components will not
exceed maximum
allowable
temperature of
propellant at the
maximum current
limit rating for the
flight fuse.

1. Verify at CDR.

1. Verify by
inspection of QA
records that the
correct flight fuse
has been installed.

1. Verify at PER or
PSR.

N/A

N/A

N/A

N/A

GN&C; Propulsion

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 34



1.28

Principle:

Reference:
Propulsion Branch (597)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Ignition of propellant vapor can occur due to a variety of conditions including (1) mixing of fuel and oxidizer in pressurant manifolds via diffusion and
condensation; (2) pyrotechnic valve initiator products entering propellant manifolds; (3) adiabatic compression of gas due to pressure surges, i.e. "water
hammer" effects.  These conditions can cause hardware damage and/or mission failure.

Propulsion system design and operations shall preclude ignition of propellants in the feed system.

Unintended Propellant Vapor Ignition

N/A

N/A

N/A

1. Present design
analysis, including
pyrovalve firing
sequence and/or
propellant line initial
pressurization,
supporting mitigation
of conditons for
ignition of propellant
vapors.
2.  For bipropellant
systems, demonstrate
by analysis that the
design provides
adequate margin
against diffusion and
condensation of
propellant vapors in
common manifolds.

1. Verify at PDR.

1. Demonstrate by
analysis or test that
pyrovalve firing
sequence and/or
propellant line initial
pressurization plan
will not promote
conditions for ignition
of propellant vapor.
2.  For bipropellant
systems,
demonstrate by test
that selected
pressurant system
components exhibit
vapor diffusion
resistance per the
Phase B analysis.

1. Verify at CDR.

N/A N/A

N/A

N/A

N/A

GN&C; Propulsion

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 35



1.30

Principle:

ACS Handbook

Reference:
Flight Dynamics Analysis Branch (595)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Proper gain and phase margins are required to maintain stability for reasonable unforeseen changes and uncertainty in spacecraft configuration.

The Attitude Control System (ACS) shall have stability margins of at least 6db for rigid body stability with 30 degrees phase margin, and 12db of gain
margin for flexible modes.

Controller Stability Margins

1. GN&C and system
engineering
organizations verify at
MCR.

1. Update the ACS
concept and identify if
the gain and phase
margin requirements
will be difficult to meet
due to the spacecraft
configuration.

1. GN&C and system
engineering
organizations verify at
MDR.

1. Design all control
modes so that the
rigid body stability
margins are at least 6
dB of gain margin and
30 degrees of phase
margin.
2. Ensure that flexible
modes have at least
12 dB of gain margin.

1. GN&C and system
engineering
organizations verify at
PDR.

1. Stability analyses
should include all
flexible mode effects,
sample data and
delay effects (and
other nonlinear
effects such as fuel
slosh) incorporated
with adequate
evaluation of mode
shape, damping and
frequency
uncertainties.

1. GN&C and system
engineering
organizations verify at
CDR.

1. Perform
verification test and
present data.

1. Verify at PSR.

N/A

N/A

N/A

N/A

Observatory Subsystems; GN&C

 Phase:

1. Identify in the
Attitude Control
System (ACS) Concept
if the gain and phase
margin requirements
will be difficult to meet
due to the spacecraft
configuration.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 36



1.31

Principle:

Reference:
Flight Dynamics Analysis Branch (595)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Knowledge of spacecraft mass and inertia can be very uncertain at early design stages, so actuator sizing should be done with the appropriate amount of
margin to ensure a viable design.

The Attitude Control System (ACS) actuator sizing shall reflect specified allowances for mass properties growth.

Actuator Sizing Margins

N/A

1. ACS actuators
(including propulsion)
shall be sized for the
current best estimate
of spacecraft mass
properties with 100%
design margin.

1. At  MDR, GN&C and
system engineering
organizations shall
verify.

1. ACS actuators
(including propulsion)
shall be sized for the
current best estimate
of spacecraft mass
properties with 50%
design margin.

1. At PDR, GN&C and
system engineering
organizations shall
verify.

1. ACS actuators
(including
propulsion) shall be
sized for the current
best estimate of
spacecraft mass
properties with 25%
design margin.

1. At CDR, GN&C
and system
engineering
organizations shall
verify.

N/A

N/A

N/A

N/A

N/A

N/A

Observatory Subsystems; GN&C

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 37



1.32

Principle:

JPL D-17868 rev. 2: 2.4.2.2.6

Reference:
Mechanical Engineering and Systems Analysis Division (590)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Impingement is likely to contaminate critical surfaces and degrade material properties.  It can also create adverse and unpredictable S/C torques and
unacceptable localized heating.

Thruster or external venting plume impingment shall be analyzed and demonstrated to meet mission requirements.

Thruster and Venting Impingement

N/A

N/A

N/A

1. Develop analytical
mass transport model.
2. Update as design
evolves.

1. Verify at PDR.

1. Refine analysis
based on updated
designs.

1. Verify at CDR.

1. Refine analysis
based on updated
designs.
2. Measure venting
rates during T/V
tests and verify
analysis.

1. Verify at PSR.

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 38



1.33

Principle:

Reference:
GN&C Systems Engineering Branch (591)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Each spacecraft and instrument contains many components that can be reversed easily during installation.  Unless close inspections are performed, and
proper installations are verified by test, on-orbit failures can occur when these components are activated.

All hardware shall verified by test or inspection of the proper polarity, orientation, and position of all components (sensors, switches, and mechanisms) for
which these parameters affects performance.

Polarity Checks of Critical Components

N/A

1.  Identify all polarity-
dependent
components in the
spacecraft design
concept.
2.  Ensure that design
concept provides
capability for testing
functionality of polarity-
dependent
components at end-to-
end mission system
level, in addition to
subsystem level.

1. Verify through peer
review and at MDR.

1.  Identify all polarity-
dependent
components in the
spacecraft prelminary
design.
2.  Ensure that
preliminary design
provides capability for
testing functionality of
polarity-dependent
components at end-
to-end mission system
level, in addition to
subsystem level.
3. Develop test plan
for polarity-dependent
components.

1. Verify through peer
review and at PDR.

1.  Identify all
polarity-dependent
components in the
spacecraft detailed
design.
2.  Ensure that
detailed design
provides capability
for testing
functionality of
polarity-dependent
components at end-
to-end mission
system level, in
addition to
subsystem level.
3. Develop test
procedures for
polarity-dependent
components.

1. Verify through peer
review and at CDR.

1. Execute polarity
tests at subsystem
and end-to-end
mission system
levels.

1. Verify through
peer review, at
PER, and at PSR.

N/A

N/A

N/A

N/A

Observatory Subsystems

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 39



1.34

Principle:

Reference:
Office of Mission Success

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Closeout photographic documentation provides an essential record in the event of mishaps or anomalies.

Projects shall produce closeout photographic documentation of key assemblies during the manufacturing process and of the final integrated configuration
"as flown."

Closeout Photo Documentation of Key Assemblies

N/A

1. Identify plan to
capture closeout
photographic
documentation of key
assemblies.

1. Verify at MDR.

1. Update plan to
capture closeout
photographic
documentation of key
assemblies.

1. Verify at PDR.

1. Implement plan to
capture closeout
photographic
documentation of
key assemblies.

1. Verify at CDR.

1. Provide closeout
photographic
documentation of
key assemblies.

1. Verify at PSR

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 40



1.35

Principle:

Reference:
Applied Engineering and Technology Directorate (500)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

The use of new and unproven technologies requires a thorough qualification program in order to reduce risk to an acceptable level.

All technologies shall achieve a TRL 6 by PDR.  Not applicable to technology demonstration opportunities.

Maturity of New Technologies

1. Review summary
documentation at MCR.

1. Develop qualification
plan for specific
technologies, including
risk mitigation.  Peer
review plan.

 1. Review summary
documentation at
MDR.

1. Implement
qualification plan and
demonstrate that TRL
6 has been achieved.
Peer review
qualification results.

 1. Review summary
documentation at
PDR.

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Systems Engineering; Instruments

 Phase:

1. Identify relevant
technologies,
readiness levels,
develop overall risk
mitigation plan
(including fall back to
existing technologies),
and conduct peer
review(s).

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 41



1.36

Principle:

Reference:
Guidance, Navigation and Control Systems Engineering (591)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Cascading of failures can result in system being zero-fault tolerant and may lead to loss of mission.

Failure in block-redundant components shall not damage the redundant block nor prevent successful switching to the redundant block (where the primary
block has failed).

Block-Redundant Component Failure

N/A

N/A

N/A

1. Conduct
preliminary failure
modes and effects
analysis (FMEA) to
demonstrate that
failure of primary
components will not
prevent successful
switching to, and
operation of,
redundant
components.

1. Verify at PDR.

1. Conduct final
failure modes and
effects analysis
(FMEA) to
demonstrate that
failure of primary
components will not
prevent successful
switching to, and
operation of,
redundant
components.

1. Verify at CDR.

N/A

N/A

N/A

N/A

N/A

N/A

Systems Engineering

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 42



1.37

Principle:

Reference:
Guidance, Navigation and Control Systems Engineering (591)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Establishment of spacecraft communications and acquisition of safe attitude are the two highest-priority post-separation activities, and should not be
dependent on completion of deployments.

When a spacecraft is in its stowed (launch) configuration, it shall not obscure visibility of any attitude sensors required for acquisition, and it shall not
block any antennas required for command and telemetry.

Stowage Configuration

N/A

1. Demonstrate by
inspection that
mechanical subsystem
concept allows for full
visibility of sensors and
telemetry & command
antennas.

1. Verify at MDR.

1. Demonstrate by
field-of-view analysis
that mechanical
subsystem preliminary
design allows for full
visibility of sensors
and telemetry &
command antennas.

1. Verify at PDR.

1.Demonstrate by
field-of-view analysis
that mechanical
subsystem detailed
design allows for full
visibility of sensors
and telemetry &
command antennas.

1. Verify at CDR.

1. Ensure during I&T
that mechanical
subsystem detailed
design allows for full
visibility of sensors
and telemetry &
command antennas.

1. Verify at PER.

N/A

N/A

N/A

N/A

GN&C

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 43



1.38

Principle:

Reference:
Guidance, Navigation and Control Systems Engineering (591)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Undetected failure to properly configure spacecraft could lead to premature or unsafe operations, resulting in mission failure.

Every configuration command shall have a direct telemetry confirmation and a secondary indirect confirmation.

Configuration Command Confirmation

N/A

N/A

N/A

1. Establish telemetry
parameters to ensure
that at least two
methods can be used
to verify success of
each configuration
command.

1. Verify at PDR.

1. Establish go/no-go
criteria to proceed
with any post-
configuration
operations and
include these in
procedures for
ground testing and
on-orbit tests.

1. Verify at CDR.

1. During all test
operations, exercise
all available methods
to verify success of
configuration
commands.

1. Verify at FOR
and PSR

1. During all flight
operations, exercise
all available methods
to verify success of
configuration
commands.

1. Verify during
mission operations.

N/A

N/A

Systems Engineering; CNDH

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 44



2.01

Principle:

GEVS 2.3.4

Reference:
Office of Systems Safety and Mission Assurance (300)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Accumulated power-on time that demonstrates trouble-free parts performance helps reduce the risk of failures after launch.

One thousand (1000) hours of operating/power-on time shall be accumulated on all flight electronic hardware (including all redundant hardware) prior to
launch, of which at least 200 hours shall be in vacuum.  The last 350 hours of operating/power-on time shall be failure-free.

Flight Electronic Hardware Operating Time

N/A

1. Draft test plan

1. Verify at MDR.

1. Approve test plan.

1. Verify at PDR.

1. Update test plan.

1. Verify at CDR.

1. Conduct 1000
hours of testing of all
flight hardware and
spares. The last 350
hours shall be
trouble-free.  At least
200 shall be in
vacuum.

1. Verify at PSR
that testing has
been conducted.
2. Verify at PER
that the test plan is
sufficient for
completion of
required hours.

N/A

N/A

N/A

N/A

Electrical

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 45



2.02

Principle:

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Lack of comprehensive parts program may lead to parts shortages or design impacts due to unexpected long lead times or qualification status of the
parts.

A EEE parts program shall be plannned for and implemented for all flight missions for the purpose of part selection, de-rating, screening, and overall
qualifications.

EEE Parts Program for Flight Missions

1. Verify at MCR.

1. Define preliminary
parts plan.

1. Verify at MDR.

1. Identify parts
acquisition plan for
long lead parts.

1. Verify at PDR.

1. Prepare a detailed
list of critical part(s)
(including spares)
and qualification
plan(s).

1. Verify at CDR.

1. Track critical parts
and prepare specific
risk mitigation
plan(s).

1. Verify at MRR.

N/A

N/A

N/A

N/A

Electrical

 Phase:

1. Address parts
program and
acquisition strategy for
critical long lead parts
in concept study.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 46



2.03

Principle:

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Projects that ignore or underfund this discipline often discover too late that instruments/spacecraft are susceptible to radiation effects.

A  Radiation Hardness Assurance (RHA) Program shall be planned for and implemented for all flight missions to verify component- and system-level
radiation hardness by CDR.

Radiation Hardness Assurance Program

1. Verify at MCR.

1. Update RHA
assessment, and
include resources for
RHA program support
in proposal.

1. Verify at MDR.

1. Complete radiation
environment analysis
and assess radiation
sensitivity of parts
through test
databases or by
testing.

1. Verify at PDR.

1. Implement
radiation hardness
requirements for part
selection.
2. Identify mitigation
plans for non-
compliance.
3. Complete parts
acceptability
categorization.
4. Complete parts
RHA qualification.

1. Verify at CDR.

1. Implement
mitigation plans.
2. Complete
radiation test reports.

1. Verify through
peer review prior to
start of
manufacturing and
at PER.

N/A

N/A

N/A

N/A

Electrical

 Phase:

1. Include a preliminary
RHA assessment in the
concept study.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 47



2.04

Principle:

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

A hardware ETU & EGSE helps reduce risk to mission performance and project execution by reducing scheduling conflicts and identifying potential
problems early in a mission's lifecycle.

 All new developments with components at TRL 5 or lower at Pre-Phase A shall have a dedicated hardware ETU & EGSE.

Dedicated Hardware ETU and EGSE

1. Verify at MCR.

 1. Address needed
resources for
dedicated ETU and
EGSE.

1. Verify at MRR.

1. Begin
implementation of
ETU and EGSE.
2. Develop preliminary
development
schedule.

1. Verify at PDR.

1. Prepare detailed
development
schedule utilizing
dedicated ETU.
2. Build and test ETU
and EGSE.

1. Verify at CDR.

N/A

N/A

N/A

N/A

N/A

N/A

Electrical; Systems Engineering

 Phase:

1. Identify items at TRL
levels 5 or lower and
define plans for ETU
and EGSE.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 48



2.05

Principle:

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Poor system grounding design will lead to grounding incompatibility between different systems during the integration phase, with potential degradation of
end-to-end functional performance, especially for magnetic sensitive missions.

A system grounding concept shall be developed for all missions.

System Grounding Architecture

1. Verify at MCR.

1. Complete a
preliminary grounding
design and
communicate it to all
hardware developers.

1. Verify at MDR.

1. State grounding
requirements in all
Electrical ICDs for the
users.

1. Verify through peer
review and at PDR.

 1. Prepare a
detailed System
Grounding
Document.
2. Implement the
design.

1. Verify through peer
review and at CDR.

1. Oversee
implementation of
the design.
2. Demonstrate
safety, compatibility,
and system
performance.

1. Verify through
peer review prior to
TRR and at PER.

N/A

N/A

N/A

N/A

Electrical

 Phase:

1. Identify a preliminary
grounding concept.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 49



2.06

Principle:

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Lack of a system fusing design may lead to fuse incompatabilities between the power source and the payloads, which could lead to the power source
fuse being blown prior to the payloads.  The system fusing design should maximize the reliability of the system.

A system fusing architecture shall be developed for all missions, including the payloads.  (See also 1.27 "Propulsion System Overtemp Fuse.")

System Fusing Architecture

N/A

1. Indentify a
preliminary system
fusing architecture for
the mission and
communicate with all
hardware developers.

1. Verify through peer
review and at MDR.

1. Develop system
fusing requirements
for the mission and
and state
requirements in all
Electrical ICDs for the
users, including
transient
requirements.

1. Verify all system
fusing requirments
(including the
payloads) through
peer review and at
PDR.

1. Prepare a detailed
System Fusing
Document.

1. Verify user
implementation at
electrical systems
peer peview and at
CDR.

1. Oversee correct
implementation of
design by all users.

1. Verify that design
verification includes
fusing design prior
to TRR.

N/A

N/A

N/A

N/A

Electrical

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 50



2.07

Principle:

GEVS 2.6.2.4.b

Reference:
Office of Systems Safety and Mission Assurance (300)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Often when EGSE is used for mechanism release during I&T, potential system design problems with the release mechanisms are not detected until after
the completion of the environmental program. Redesigning late in the program has many technical implications and significant cost/schedule impact.

A release mechanism test for the flight deployable components shall be performed as an end-to-end system-level test under worst-case conditions and a
realistic timeline.

End-to-End Test of Release Mechanism for Flight Deployables

N/A

1. Develop preliminary
environmental test plan
(with reference to end-
to-end aspect of the
test program).

1. Verify at MDR.

1. Develop final
environmental test
plan including the
end-to-end system
level test and present
at Peer Review.

1. Verify through peer
review and at SDR
and PDR.

1. Develop test
procedures for the
end-to-end system
level test and
present at Peer
Review.

1. Verify at CDR.

1. Present detailed
test configuration at
PER.

1. Verify at PER
that spacecraft
circuits will be used
during tests.

N/A

N/A

N/A

N/A

Electrical

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 51



2.09

Principle:

Reference:
Applied Engineering and Technology Directorate (500)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

NASA requires that all operating missions be in accordance with national allocations, service requirements, and authorizations, and that its satellite
systems be protected against unacceptable interference from other satellite systems.

National spectrum paperwork shall be developed for all new GSFC missions, as well as analysis of mission compliance with national and international
spectrum regulations and recommendations.  This will include the determination of what specific carrier frequencies should be recommended for these
missions to minimize potential interference.

Spectrum Allocation Considerations

N/A

1. Begin work with
mission to determine
spectrum requirements
and inform mission as
to what frequency
bands are available
and what regulations
must be met (e.g., PFD
limits, OOB emissions
limits).

1. Verify at MDR.

1. Continue
consultations with
project, including
evaluating mission
design changes
based on requirement
to comply with
national and
international spectrum
regulations.

1. Verify at PDR.

1. Confirm
compliance with
applicable national
and international
regulations.
2. Determine optimal
frequency within
desired band, based
on search of GMF
and ITU databases
and interference
analysis.
3. If there is non-
compliance, inform
project and
recommend changes
to bring mission into
compliance. If an
acceptable
frequency cannot be
found, recommend
appropriate systems
modifications.

1. Verify at CDR.

1. Validate
compliance with
applicable national
and international
regulations by
performing end-to-
end compatibility
test.

1. Verify at PER
and PSR.

1. If mission
experiences
interference while in
orbit, investigate
cause and
recommend
appropriate technical
and/or regulatory
remedies.

1. If mission will be
operational past
originally authorized
date, file appropriate
paperwork to ensure
extension is granted.

Electrical

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 52



2.10

Principle:

500-PG-8700.2.2

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Applying a structured approach to the planning, execution and validation phases of a flight electronics product mitigates the risk of budget and schedule
overruns, and incorporates the use of good engineering practices.

All flight mission electronics design and development shall comply with the GSFC Electronics Design and Development Guidelines 500-PG-8700.2.2.

Electronic Design for Flight Missions

1.Verify at MCR.

1. Collect all applicable
design inputs into a
requirements
document.
2. Generate design
planning
documentation.
3. Finalize conceptual
design.

1. Verify at SRR and
MCR.

1. Perform detailed
design.
2. Demonstrate high
risk areas through the
use of breadboards,
analysis and/or
simulations.
3. Conduct design
trade studies.

1. Verify through peer
review and at PDR.

1. Build design
verification platform
such as an ETU,
testbed, etc.
2. Demonstrate the
design meets
mission
requirements.

1. Verify through peer
review and at CDR.

1. Fabricate and
assemble flight
hardware.
2. Validate
performance via the
environmental test
program.
3. Document all
results properly.
4. Certify all
requirements
have been met.

1. Verify through
peer review and at
PER and PSR.

N/A

N/A

N/A

N/A

Electrical

 Phase:

1. Identify mission
requirements and
formulate a
preliminary
electrical
conceptual
design.
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2.11

Principle:

GEVS 2.5

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Applying a structured EMI approach to the planning, execution and validation phases of a flight electronics product mitigates the risk of budget and
schedule overruns, and incorporates the use of good engineering practices.

All flight mission systems/subsystems shall comply with EMI/EMC requirements in GEVS Section 2.5.

EMI/EMC Design for Flight Missions

1. Verify at MCR.

1. Identify system/
subsystem
components and their
interfaces relative to
EMI/EMC concerns.
2. Categorize system
components according
to known or expected
noise magnitude and
frequencies.

1. Verify at SRR and
MCR.

1. Using detailed
electrical design,
identify potential noise
sources and victims
as well as coupling
mechanisms.
2. Perform analysis
and simulations as
required to assess
and optimize system
configuration.
3. Generate design
guidelines for system
and subsystems,
including grounding
and shielding
philosophy.
4. Customize EMC
test levels and
configuration and
publish as the EMC
Test Plan.

1. Verify through peer
reviews and at PDR.

1. Using subsystem
ETU’s and Test
Beds, Confirm by
measurement the
high risk source-
victim noise coupling
levels.
2. Implement
corrective measures
as needed.
3. Verify
effectiveness of
corrective measures.
4. Identify mitigation
strategies applicable
to the flight
hardware.

1. Verify through peer
reviews and at CDR.

1. EMI Test Facility
generates the EMI
Test Procedure.
2. Using flight
hardware, conduct
environmental EMI
tests to validate
performance against
the EMC Test Plan
requirements.
3. Evaluate EMI Test
Results Report for
EMI compliance.

1. Verify through
peer reviews and at
PER and PSR.

N/A

N/A

N/A

N/A

Electrical

 Phase:

1. Assess potential for
EMI/EMC concerns.
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2.12

Principle:

300-PG-7120.2.2B

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Verifying the integrity of printed circuit boards reduces the risk of an on-orbit board failure, and saves the added cost of replacing flight-qualified
components and reassembly if board failure occurs during qualification testing.

All flight printed circuit boards (PCBs) shall be verified by coupon testing.

Printed Circuit Board Coupon Analysis

1. Verify at MCR.

1. Update electronic
requirements.
2. Include coupon
verification of flight
boards in mission cost
and schedule
estimates.

1. Verify at MDR.

1. Update coupon
evaluation
requirements.

1. Verify at PDR.

1. Finalize required
PCBs.

1. Verify at CDR.

1. Submit coupons
for analysis.

1. Verify results of
all coupon testing at
PER.

N/A

N/A

N/A

N/A

Electrical

 Phase:

1. Provide within the
conceptual study the
electronic requirements
that will drive mission
cost, schedule, and
design.
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2.13

Principle:

Reference:
Electrical Engineering Division (560)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Error in mating of interchangeable connectors can result in mission degradation or failure.

Mating of all flight connectors which cannot be verified via ground tests, shall be clearly labeled and keyed uniquely, and mating of them shall be verified
visually to prevent incorrect mating.

Electrical Connector Mating

N/A

N/A

N/A

1. Identify operations
that cannot be tested
on the ground.

1. Verify at PDR.

1. Present plans to
prevent error in
mating of electrical
connectors.

1. Verify at CDR.

1. Verify by
inspection & photo
documentation that
electrical connectors
are mated correctly.

1. Verify at PER.

N/A

N/A

N/A

N/A

Electrical

 Phase:

N/A
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2.14

Principle:

Reference:
Flight Systems Integration and Test Branch (568)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Capping open connectors provides protection from electrostatic discharge resulting from space charging.

All test points and plugs must be capped or protected from discharge for flight.

Capping of Test Points and Plugs

N/A

N/A

N/A

1. Develop electrical
systems
requirements.
2. Identify the need for
capping all open
connectors and
grounding the caps to
chassis.

1. Verify through peer
review and at PDR.
2. Ensure parts and
materials list include
connector caps.

1. Develop electrical
ICD stating
requirement for
capping open
connectors.
2. Develop harness
drawings.

1. Verify harness
drawings include
connector caps for
any open connectors
and their grounding
provisions.

1. Verify by
inspection of build
records (WOAs,
traveler, etc.) that
provisions for
capping open
connectors have
been completed.
2. Verify final blanket
closeout procedure
includes check to
verify connectors are
capped.

1. Inspect during
pre-fairing, post
fairing installation
and final blanket
closeouts.

N/A

N/A

N/A

N/A

Flight System I&T (EED)

 Phase:

N/A
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2.15

Principle:

Reference:
Parts, Packaging and Assembly Technologies (562); Materials Engineering (541)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

High purity tin, zinc and cadmium finishes are prone to formation of metallic whiskers which may produce an electrical shorting or contamination hazard. The current
worldwide initiative to reduce the use of potentially hazardous materials such as lead (Pb) is driving the electronics industry to consider alternatives to the widely used tin-
lead alloys used for plating. Pure tin, cadmium and zinc finishes renew the concern over the threat of system failures due to metallic whiskers.

The use of pure tin, cadmium, and zinc plating in flight and ground electrical hardware shall be prohibited.

Flight and Ground Electrical Hardware

N/A

N/A

N/A

1. Define procurement
specs for EEE parts
and mechanical
hardware to preclude
the use of pure tin,
zinc and cadmium
finishes (to include
both external and
internal finishes as
well as the use of
these finishes an
under plates).

1. Verify at PDR.

1. Evaluate Application
Specific Risks to assess
the risk of whisker
induced failures. These
factors include circuit
geometries that are
sufficiently large to
preclude the risk of a tin
whisker short, mission
criticality, mission
duration, collateral risk
of rework, schedule and
cost. 
2. Manufacturers should
provide material and
chemical information on
packages, solder and
lead finishes of the parts
manufactured for their
project to document/
certify zinc, cadmium tin
alloy.

1. Verify at CDR.

1. Parts Lists should be
generated for tracking
potential parts
application issues, and
to ensure monitoring of
GIDEP/Manufacturer
process change notices
to be aware of lead free
changes at specified
manufacturers.
2. Parts lists should be
kept current, uploaded
into the parts database,
and reviewed for risk
assessment.
3. Conduct EEE parts
materials evaluation of
each of parts list to
verify that the chemical
composition of the
packages, lead frames,
connectors and/or
solder does not contain
prohibited materials.

1. Verify using the
Parts List
Evaluation Report
prior to Launch
(PER, PSR).

N/A

N/A

N/A

N/A

Flight System I&T (EED)

 Phase:

N/A
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2.16

Principle:

Reference:
Flight Systems Integration and Test (568)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

At the time this is written, solar arrays are the least reliable component on spacecraft.

Solar Arrays shall be designed in accordance with 563-PG-8700.2.2, and tested to withstand the environment to which they will be exposed. The q-panel
and array shall be tested under illumination at the highest predicted operating temperature, and in accordance with AIAA S-111-2005 and AIAA S-112
-2005.

Solar Arrays

1. Verify at MCR.

1. Revise the design of
the array.

1. Verify at MDR.

1. Revise the design
of the array.

1. Verify at PDR.

1. Revise the design
and develop test
plans for the array.
2. Write an ICD.

1. Verify at CDR.
2. Peer review the
array design,
applicable ICDs and
test program.

1. Fabricate the solar
cells and solar array.
2. Test the q-panel
and array under
illumination at
highest predicted
operating
temperature to AIAA
S-111-2005 & AIAA
S-112-2005.
3. Test the solar
cells, q-panel and
solar array to AIAA S
-111-2005 & AIAA S
-112-2005.

 1. Verify at PER,
PSR.

1. Monitor array
output on an hourly
basis for 48 hours
subsequent to
launch and on a
weekly basis
thereafter.
2. Check output
versus predictions
and reconcile.

1. Verify hourly in the
48 hours subsequent
to launch, and weekly
thereafter.

N/A

N/A

Flight System I&T (EED)

 Phase:

1. Design the array.
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2.17

Principle:

Reference:
Flight Systems Integration and Test (568)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Projects proposed, defined or designed without adequate focus on the integration and testing process have had significant cost and schedule overruns.

Integration & Test discipline expertise shall be used throughout the product lifecycle.

I&T Development Input

1. Verify at MCR.

1. Review system level
and subsystem
requirements for I&T
planning.

1. Verify at MDR.

1. Review system
verification and testing
plans and subsystem
test concepts and
flow-down.
2. Formulate I&T Plan
and begin facilities
planning.

1. Verify at SDR,
PDR.

1. Review test plans
and procedures.

1. Verify at CDR.

1. Establish final
staffing personnel.
2. Review subsystem
testing and results.
3. Finalize
environmental test
plans.
4. Finalize test
scripts and C&T
database.
5. Conduct I&T per
I&T Plan.

 1. Verify at PER,
PSR.

N/A

N/A

N/A

N/A

Electrical Engineering

 Phase:

1. Analyze system level
requirements for test
planning.
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3.01

Principle:

GPR 8700.5

Reference:
Systems Integration and Engineering Branch (581)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Mission software, especially flight software, must be tested thoroughly to ensure a successful mission/project.

A thorough verification and validation process shall be applied to all mission software systems.  This process shall trace customer/mission operations
concepts and science requirements to implementation requirements and system design, and shall include requirements based testing of all mission
elements, and end-to-end system operations scenario testing.

Verification and Validation Program for Mission Software Systems

1. Verify by inspection
through peer review and
at MCR.

1. Update Ops
Concept.
2. Identify test tools to
be used for software
testing (fidelity,
quantity).
3. Update verification
and validation
approach and
associated cost and
schedule based on
updated requirements.

1. Review by analysis
the verification and
validation approach for
the mission through
peer review and at
MDR.

1. Draft Software Test
Plan.
2. Draft SW
traceability matrix
showing SW
requirements traced
to parent
requirements and to
software components.

1. Verify software
development and test
program by analysis
through peer review.
2. Verify that budget
and schedule
accommodate
regression and end-
to-end mission testing
at SDR and PDR.

1. Complete SW test
plan.
2. Identify verification
and validation
program risks.
3. Update SW
traceability matrix.

1. Verify by analysis
at software PDR.

1. Develop detailed
test scenarios/cases.
2. Complete
traceability of
requirements to SW
design and SW test
program.
3. Execute SW test
plan.

1. Verify by analysis
at software CDR
and Test Readiness
Review.

N/A

N/A

N/A

N/A

Software

 Phase:

1.  Develop first version
of Operations Concept
with customer.
2. Document SW
functionality at high
level.
3. Document SW
verification and
validation approach.
4. Document cost
estimate for overall SW
design.
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3.03

Principle:

Reference:
Flight Software Branch (582)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

When adequate simulation capabilities aren’t planned, there is severe impact to FSW development/maintenance productivity and funds.

A software simulation capability shall be provided for each external interface to FSW.  Both nominal and anomalous data inputs to FSW shall be
configurable in real-time using the procedure language of the FSW test workstation.

High Fidelity Interface Simulation Capabilities

N/A

1. Describe functional
and performance
capabilities for each
flight processor
external interface in
technical proposal.
2. Include cost
estimate.

 1. Verify by
observation at MDR.

1. Update description
of required simulation
capabilities to reflect
any changes in
requirements since
previous phase.
2. Document
acquisition strategy
for acquiring
simulation
capabilities, including
responsible
organizations.

1. Verify by observ. at
SW SRR.
2. Verify flight sim.
capabil. defined to
accommod. test of all
FSW data I/O, FSW
modes, nominal &
anomalous conditions
& load/stress tests for
each flight CPU.
3. Verify sim. develop.
& FSW schedules
consistent

1. Update
requirements to
reflect any changes
since previous
phase.
2. Deliver flight
software external
interface test tools to
FSW team.

 1. Verify by
observation at
software CDR.

1. Maintain FSW
external interface
test tools.

 1. Verify by
observation at
MOR.

N/A

N/A

N/A

N/A

Software

 Phase:

N/A
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3.04

Principle:

Reference:
Systems Integration and Engineering Branch (581)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

The selection of the flight operations T&C system is one of the most important decisions made by the ground system implementation team.  There are
several systems available that generally could meet the ground system requirements, but each will provide its own benefits and drawbacks.   A thorough
engineering trade analysis will help ensure the best system is selected for the mission.

 An engineering trade analysis shall be performed on the selection of the flight operations telemetry and command (T&C) system.  This analysis shall
define the benefits, costs, and risks associated with each candidate system.  The trade shall explicitly address potential reuse of the I&T T&C system, as
well as the use of government-provided versus commercial systems.

T&C System Selection Trade Study for Operations Ground System

1. Verify at MCR that
trade is adequate.

1. Update trade study.
At minimum, trade
shall address potential
reuse of I&T products
in ops, approach for
developing & validating
ops products (e.g.,
procedures & data-
bases), configuration
and maintenance
costs, history of
candidate systems
providing ops support,
& potential to use ops
system for I&T.
2. For in-house
missions, trade study
shall also assess
impacts to FSW
develop./test & I&T if
ops T&C sys. different
than default FSW &
I&T system.

1.Verify at MDR that
trade addresses above
and other appropriate
items.

1. Complete the trade
study.
2. Make a decision on
operations T&C
system.  This is
needed to provide a
reference architecture
within which ground
system requirements
are defined and cost
estimates are
solidified.

1. Verify at PDR that
the trade study is
completed and
demonstrates a
thorough analysis that
justifies the decision .

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Mission Operations

 Phase:

1. Begin early stages of
the trade study to
evaluate the candidate
systems.  The study
should identify the
factors and
characteristics of the
mission that will have
the greatest influence
on the trade.
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3.05

Principle:

Reference:
Systems Integration and Engineering Branch (581)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

The ground system must be compatible with the S/C it is being designed to support, and this must be proven prior to launch via tests.  Similarly, the ops team must be
able to develop and validate a variety of operations products, such as procedures, databases, display pages, and launch scripts.  The ops team must also have
opportunities to learn about operating the S/C and prove this knowledge has been acquired prior to launch.

Flight system interface and functional capabilities shall be provided to support ground system development and test, and flight operations development, test and training.
These capabilities shall be provided via a combination of one or more spacecraft simulators and the actual spacecraft.  The spacecraft capabilities, access time, and
schedule required to support ground system/operations development and test shall be defined by and negotiated with the ground system and operations teams.

Flight / Ground System Test Capabilities

1. Verify at MCR.

1. Develop preliminary
simulation concepts.

1. Verify at MDR.

1. Generate
preliminary simulator
requirements and
identify long lead
procurement items.
2. Incorporate the
agreements on
simulator and
spacecraft access
time into the I&T
schedule.

1. Verify at PDR.

1. Complete
simulator
requirements,
design, and delivery
plan/schedules.
2. Ensure simulator
and spacecraft
access times are
integrated into the
detailed I&T
schedule.

1. Verify at CDR.

1. Provide simulator
and S/C hardware
access for both
ground system
verification and
validation, and for
ops teams to prepare
for launch.
2. Ensure S/C and
instrument design
changes are
accommodated by
simulator updates as
appropriate.
3. Ensure plan &
budget are in place
to maintain
simulators post-
launch.

1. Verify at MOR
that plan for
simulator use is
described.
2. Verify at FOR
that plan and
schedule for
simulator
maintenance is in
place.

N/A

N/A

N/A

N/A

Ground System; Mission Operations

 Phase:

1. Develop plans for
providing the flight
system interfaces for
use by the ground
sytsem and flight
operations teams.

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 64



3.06

Principle:

Reference:
Flight Software Branch (582)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Early investment in dedicated FSW testbed hardware fidelity saves costs and avoids significant schedule risks to FSW and I&T teams.  Anything less
than a dedicated ETU will add to mission risk and threaten cost/schedule.

An ETU flight data system testbed shall be dedicated to FSW teams specifically for FSW development and test.  Such ETUs are supplemented by
external interface simulators as specified in Rule 3.03.  Hardware and I&T teams shall not plan to use the FSW ETUs for their critical path schedule.  The
number of flight data system testbed units shall be sufficient to support the FSW development schedule and the overall mission schedule.

Dedicated ETU for Flight Software (FSW) Testing

N/A

1. Define high-level
ETU requirements for
FSW with clear and
detailed rationale.

1. Verify by observation
at  MDR that ETU
quality FSW test beds
are clearly represented
in the technical
proposal, and that
costs for dedicated
FSW testbed ETUs are
included in the
electronics cost
proposal.

1. Update ETU
requirements from
Phase A.
2. FSW team ensure
that ETU development
and delivery schedule
is consistent with
FSW development
team need dates.
3. FSW team develop
ETU acceptance
criteria for ETU
deliveries.

1. Verify by observ. at
SDR & SW SRR that
a)  FSW ETU testbed
(s) represent maturing
flight architecture;
b) min. 1 test bed w/
full ETU fidelity costed
& deliv. sched. consis.
w/ FSW needs;
c) I&T plans minimize
shar-ing ETU, or
dedicated ETU
provided.

1. Review ETU
design.
2. Review ETU
delivery schedule.

1. Verify by
observation at SW
PDR that
a) deliv. plans for
ETU-quality FSW
testbed(s) consistent
w/ FSW develop.
needs;
b) I&T plans require
minimal use of a
shared ETU, or I&T
have own dedicated
ETU.

1. FSW team verify
availability of ETUs
to meet FSW
development and
test schedules.
2. FSW team lead
accept ETU
deliveries and verify
functionality.

1. Verify by observ.
at SW CDR that
a) ETU-quality FSW
testbed(s) have
been delivered to
FSW team;
b) ETU FSW
testbed confirmed
adequate by FSW
staff for on-orbit
maintenance and
ops support.

1. FSW team review
and provide inputs
on ETU maintenance
plan.

1. Verify by observ. at
FOR that
a) FSW ETU testbeds
have been moved to
their long-term
environ. for FSW
maint. & ops support;
b) Sys. Admins,
facility and hardware
support are in place.

N/A

N/A

Software

 Phase:

N/A
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3.07

Principle:

Reference:
Flight Software Branch (582)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Early and repeated attention by flight software teams to resource utilization will improve resource margins for future phases of the mission.

Flight software development teams shall adhere to the resource margins specified in Table 3.07-1.

Flight Software Margin Warnings

N/A

1. Establish clear
rationale for FSW
resource estimates
using the proposed
hardware.

1. Verify by observation
at MDR.

1. Update software
margins based on
updated
requirements.
2. Coordinate with
S/C and instrument
procurement and
hardware
development teams to
ensure margins can
be maintained.

1. Verify by
observation at SDR
and FSW SRR.

1. Design FSW
within defined design
margins.
2. Continue
coordination with S/C
and instrument
hardware
development teams.

1. Verify by
observation at
Mission CDR and
FSW PDR.

1. Track
development to
design margins.
2. Report systems
not able to maintain
margins.
3. Provide mitigation
plans or work-
arounds for margins
that are not being
maintained.

1. Verify by
observation at FSW
CDR and PER.

N/A

N/A

N/A

N/A

Software

 Phase:

N/A
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Table 3.07-1 Resource Margins for Flight Software Development 
 
The numbers in the table below are margins for different mission phases and maturity levels. These do not represent hard 
limits, but levels where the software development team should start to get concerned. Project waivers are not required 
unless the resource starvation means the system can’t meet one of its requirements.   
 
Margin is calculated using the formula: (available resource – estimated usage of resource) / available resource. 

 
Mission Phase FSW SRR FSW PDR FSW CDR Ship/Flight 

Method Estimate Analysis Analysis/ 

Measured 
Measured 

Average CPU 50% 50% 40% 30% 

CPU Deadlines 50% 50% 40% 30% 

PROM 50% 30% 20% 0% 

EEPROM 50% 50% 40% 30% 

RAM 50% 50% 40% 30% 

PCI Bus  75% 70% 60% 50% 

1553 Bus 30% 25% 20% 10% 

Spacewire (1355) TBD TBD TBD TBD 

UART/Serial I/F 50% 50% 40% 30% 

 
3.07-1 Flight Software Margin Table 

 
Selecting which column to use at a particular time is not always obvious.  Generally, one should pay more attention to the 
“Method” row than the “Mission Phase” row.  For example, if there is a lot of re-use and you have actual measured code 
sizes for most modules, your PROM could be 80% full at PDR without causing concern.  Different resource elements can 
be at different maturity levels at any given point in a project.  The right-most column should only be used when the code is 
fully integrated and tested.  Those are the margins we want to save for in-flight maintenance. 
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Average CPU Utilization: This should be estimated/measured over about a five second interval under the worst-case 
normal operating conditions.  The numbers represent the percentage of time the CPU is doing non-background 
processing work.  Background processing may include tasks such as memory scrubbing or table check summing if those 
tasks have very loose timing requirements. 
 
Deadlines:  This is the fine-scale companion to the row above.  This row usually represents the interrupt timing 
requirements of the system.  For example: How quickly does the processor need to re-fill that FIFO after the HW interrupt 
is asserted?  If you have a 50ms deadline for an ISR and you estimate the processor can meet it in 20ms, your 
usage (margin) is 40%(150%).  If that same ISR occurs twice per second, it would only add 4% to the CPU usage 
calculation.  All deadlines in the system should be considered, and compared individually to the recommended margin.  
Also, consider which deadlines can occur simultaneously to calculate the worst-case timing.   
 
PROM is non-volatile memory that cannot be modified in flight.    
 
EEPROM is non-volatile memory that can be modified in flight. 
 
RAM is volatile memory where the executing code and data are stored.  This memory is always on the processor’s local 
bus.   
Note: Bulk memory used for storage of housekeeping and science data has been removed from this table.  The amount of 
bulk memory is driven more by mission parameters (data rates, number of ground contacts, etc) than software design.  
So, systems engineers should track the bulk memory margin.   However, some systems have the “bulk” memory on the 
processor card, indistinguishable from regular RAM.  In this case, the software team should track margins on this 
combined RAM/bulk memory space. 
 
1553 Bus: Usage calculations should include 1 retry for each transaction, unless mission requirements specify otherwise.  
If the scheduling of bus traffic is segmented into slots or channels, the usage should be calculated based on the number 
of slots used (rather than actual bus time). 
 
Spacewire: Under development. 
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Other Data Busses: For busses and interfaces not listed, try to select the one that is closest in behavior among the listed 
busses.  If none is even close, work with your systems engineer to define acceptable margins for that unique bus.  Then, 
we can add that new bus to the table. 
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3.09

Principle:

 http://software.gsfc.nasa.gov

Reference:
Flight Software Branch (582)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

External organizations will often apply pressure to software teams to abandon good engineering practices to reduce costs and/or improve schedule. However, the
consistent application of sound and proven discipline engineering practices throughout the life cycle greatly facilitates meeting cost, schedule and quality expectations
while managing risk.  Sound discipline practices provide the best assurance of developing the right products on schedule and within costs.

Acquisition and development of software shall be performed in accordance with the requirements of NPR 7150.2.  GSFC in-house developments shall use practices
documented in GSFC GPR-8700.5 and reflected at the software.gsfc.nasa.gov website.  Out of house development efforts shall be assessed against these same criteria
during an independent software peer review which shall include peers fully familiar with the requirements of GSFC GPR-8700.5 and the software.gsfc.nasa.gov website.

Software Development Approach

1. Verify by observation
at MCR that new
business plans reflect
the intent to follow the
above standard.

1. Develop and
execute software
acquisition strategy.
2. Classify software
products based on
mission criticality.
3. Develop software
contents of RFPs and
proposals.
4. Draft software cost
estimates.

1. Verify by observation
at MDR that
a) SW plans are
consistent with
formulation and
applicable
requirements in NPR
7150.2.
2. Perform "Quick Look
Review" of the
proposed software
plan.

1. Develop Software
Management Plan,
CM Plan, Test Plan
and Software
Requirements as
described in NPR
7150.2 and at above
website.
2. Complete
compliance matrix for
NPR 7150.2.

1. Verify by
observation at SW
SRR that
a) SW Plans and
requirements
documentation are
consistent with GPR
and NPR;
b) any waiver
requests have been
thoroughly evaluated.

1. Document
software
development and
test plans and
adhere to the
documented plans
and practices.
2. Set up software
test environment.

1. Verify by
observation at
Mission CDR and
Software PDR.

1. Software
development, test
and deliveries
adhere to the
documented Plans
and practices.
2. Software
Maintenance Plan is
developed to be
consistent with the
above website.

1. Verify by
observation at
Software CDR and
Mission FOR.

1. Software
maintenance and
test adhere to the
documented plan
and practices.

N/A

N/A

N/A

Software

 Phase:

1.  Review NPR 7150.2
and GPR referenced
above.
2. Scope software
plans.
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3.10

Principle:

Reference:
Systems Integration and Engineering Branch (581)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Using flight operators as test conductors gives them a great deal of real, hands-on experience with the observatory prior to launch without requiring as much time
dedicated to FOT training and simulations during operations. Involving the FOT early in the mission helps ensure that the mission design will be considerate of operational
requirements and practicalities, and will allow the FOT to become intimately familiar with the mission design, including design rationale.

Mission preparation tests shall require a minimum of 2 successful end-to-end tests (to include launch and early orbit simulations), and 2 day-in-the-life simulations, and a
minimum of 200 hours with the flight ops team running the flight system.  Flight operators shall participate as test conductors during integration and test (I&T) at a
minimum as specified in the tests above.

Flight Operations Preparations and Team Development

1. Verify at MCR:
a) Ensure flight
development experts
were consulted during
mission formulation.
b) Ensure that
operations concept
covers flight ops team's
role during  entire
mission lifecycle.

1.  Flight operations
and software experts
support the
development of
operations concepts
and flight/ground
architecture.
2. Update mission
design estimates.

1. Verify at MDR:
a) Flight operations
concepts are sound.
b) Inquire about project
coordination with the
flight software
organization.

1. Identify candidate
FOT members.
2. Review and update
operations concepts
and identify details on
approach to
operations team
support.
3. Conduct peer
review flight/ground
architecture for
soundness.

1. Verify at PDR:
a) Flight operations
personnel are
identified.
b) Flight and ground
system interfaces are
well defined.

1. Involve FOT in
test plan
development.
Support the
completion of the
operations concept.

1. Verify at CDR:
a) Flight ops experts
have been consulted
on the overall system
design.
b) FOT will provide
test conductors
during I&T.
c) The project has
completed full
mission life cycle
design.

1. Ensure all FOT
members are
assigned as test
conductors during
I&T.
2. Ensure all FOT
members gain
knowledge &
experience on
ground system
during I&T.
3. Prior to launch,
require a min of 2
successful end-to-
end tests (to include
launch & early orbit
sims) and 2 day-in-
the-life sims, and a
min of 200 hrs w/
flight ops team
running flight sys
4. Complete flight
ops plan.

1. Verify at MOR
and FOR:
a) Members of
FOT are serving as
test conductors
during I&T.
b) Test items above
were completed at
MRR.

N/A

N/A

N/A

N/A

Mission Operations; Software; Systems

 Phase:

1. Assess the flight
operations team's role
throughout the mission
lifecycle.  Flight
operations experts
review the operations
concept.
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3.11

Principle:

Reference:
Flight Software Branch (582)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Frequent restart of FSW during ground tests may mask problems which will only occur following extended execution of the FSW.

Ground test of the fully integrated FSW system shall include demonstration of error free operations-like scenarios over an extended time period. The minimum duration
uninterrupted FSW system-level test (on the highest fidelity FSW testbed) is 72 hours for Class A and B, 48 hours for Class C, and 36 hours for Class D missions,
respectively.

Long Duration And Failure Free System Level Test of Flight Software

N/A

N/A

N/A

N/A

N/A

1. Develop FSW
Test Plan.

1. Verify at PDR that
FSW Test Plan is
baselined and that it
includes long duration
testing.

1. Complete and
execute FSW Test
Plan, to include long
duration FSW
testing.

 1.Verify at MOR:
a) The longest
duration, uninterrupted
FSW system-level test
(on the highest fidelity
FSW testbed) has
been completed.
b) Verify that long
duration tests were
minimally between 36
and 72 hrs.
c) Verify that realistic
post-launch science
operations and safe -
hold operations were
represented by the
long duration test(s).

N/A

N/A

N/A

N/A

Software

 Phase:

N/A
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3.12

Principle:

Reference:
Owner: Flight Software Branch (582)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Immediate ground attention to anomalous spacecraft status at the start of a ground contact provides the greatest opportunity for ground reaction, if necessary, during this
same ground pass.

Onboard telemetry and downlink priorities shall be defined to unambiguously report the state of the spacecraft and instruments to underground operators early in each
ground tracking pass - specifically identifying any faults experienced.

Visibility of Spacecraft State

N/A

N/A

N/A

1. Develop
requirements and
operations concept.
2. Complete
preliminary design.

1. At PDR:
a) Verify overall s/c &
instrument states of
health; characteristics
of critical onboard
anomalies are the first
downlink of each
ground contact during
all mission phases
and anomalous
conditions.
b) Verify same during
minimum telemetry
bandwidth conditions.

1. Update
requirements and
operations concept.
2. Update design.

1. At CDR:
a) Verify overall s/c &
instrument states of
health; characteristics
of critical onboard
anomalies are the
first downlink of each
ground contact during
all mission phases
and anomalous
conditions.
b) Verify same during
minimum telemetry
bandwidth conditions.

1. Define on-board
events and
telemetry.
2. Establish priorities
for downlink of
onboard data.
3. Test and verify
implementation.

1. Verify above items
at FOR.
2. Verify at MOR:
a) Overall s/c &
instrument states of
health ;  characteristics
of critical onboard
anomalies are the first
downlink of each
ground contact during
all mission phases and
anomalous conditions.
b) Verify same during
minimum telemetry
bandwidth conditions.

N/A

N/A

N/A

N/A

Software

 Phase:

N/A
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3.13

Principle:

Reference:
Real-Time Software Engineering Branch (584)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Prevents inadvertent updates of the backup element from the primary element. Ensures that the ground system can update each element without dependence on any of
the other elements.

The updating of code/software should be limited to a single target memory device under user ground control and monitoring.  Under no circumstances shall prime and
redundant memories be modified concurrently, or before the operational performance of the change is properly assured in a single unit.

Operational Software Redundant Element

N/A

N/A

N/A

N/A

N/A

1. Ensure system
level design does not
allow modification of
software between
one CPU and its
redundant elements.

1. Verify at CDR.

N/A

N/A

N/A

N/A

N/A

N/A

Software

 Phase:

N/A
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3.14

Principle:

Reference:
Real-Time Software Engineering Branch (584)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Changes in command procedures and critical database areas that are not tracked, controlled, and fully tested can cause loss of science and/or the mission.

Command procedures and mission databases (on-board and ground) shall be controlled (treated with the same rigor as changes to flight critical software). This includes
formal configuration management, peer review by knowledgeable technical personnel, and full verification with up-to-date simulations wherever possible.  (Routine loads
to perform nominal operations may require less test rigor.)

Command Procedure Changes

N/A

N/A

N/A

1. Ensure draft CM
Plans address items
defined in this rule.

1. Verify at CDR.

1. Ensure that the
final CM and Test
Plans address the
items defined in this
rule.
2. Ensure that the
Ops Plan and
Sustaining Eng Plan
address the items
defined in this rule.

 

1. Verify at CDR.

1. Perform routine
maintenance.

N/A

N/A

N/A

N/A

N/A

Software

 Phase:

N/A
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3.15

Principle:

Reference:
Flight Systems Integration and Test (568); Real-Time Software Engineering (584)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Test and GSE software are used to test critical flight software and hardware and, in doing so, may cause damage to flight hardware if not developed and tested in a
rigorous manner.

Test and GSE (Ground Support Equipment) software that interfaces with or evaluates flight software and hardware shall be acceptance tested before testing with FSW
and flight hardware.

Test and GSE Software Interfaces

N/A

N/A

N/A

1. Identify test and
GSE software
functions needed for
GSE and flight
software testing.
2.  Ensure software
development costs/
schedule include
critical testing of test
and GSE software.

1. Verify at PDR.

1. Ensure that the
final CM and Test
Plans address the
items defined in this
rule.
2. Ensure that the
Ops Plan and
Sustaining Eng Plan
address the items
defined in this rule.

 

1. Verify at CDR.

1. Perform routine
maintenance.

1. Verify at FSW
CDR.

N/A

N/A

N/A

N/A

Flight Systems I&T, Software

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 76



4.01

Principle:

GEVS 2.7

Reference:
Mechanical Systems Division (540)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Contamination sensitive components are often critical elements that directly affect system performance.  It is essential that critical component
performance be preserved and not allowed to degrade due to contamination exposure & accumulations.

Specific contamination control requirements and processes (such as analytical modeling, laboratory investigations, and contamination protection and
avoidance plans) that support mission objectives shall be identified.

Contamination Control, Planning, and Execution

1. Verify above at MCR.

1. Update
requirements and
develop control
methodologies.
2. Write draft
Contamination Control
Plan (CCP) to
document cost,
schedule, and design
requirements.

1. Verify through peer
review, proposal team,
and at MRR.

1. Update CCP as
mission and design
details evolve.

1. Verify through peer
review and at MDR.

1. Finalize CCP.
2. Implement
appropriate elements
of CCP in fabrication.

1. Verify that CCP is
under formal
configuration control.
2. Verify through peer
review and at PDR
and CDR.

1. Implement all
elements of the
CCP.

1. Verify through
peer review.

1. Monitor system
performance for
evidence of
contamination
related degradation
and prepare
mitigation plans if
necessary.

1. Verify mitigation
plan at ORR.

N/A

N/A

Mechanical

 Phase:

1. Provide within the
conceptual study the
preliminary
contamination control
requirements that will
drive mission cost,
schedule, and design.
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4.03

Principle:

GEVS 2.2.5

Reference:
Mechanical Systems Division (540)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

This will provide confidence that the hardware will not experience failure or detrimental permanent deformation under test, ground handling, launch, or
operational conditions.

Structural analysis and design factors of safety shall apply to all systems in accordance with GEVS Section 2.2.5.

Structural Analysis and Design Factors of Safety

N/A

1. Employ design
factors of safety in
accordance with GEVS
2.2.5.

1. Verify that factors of
safety are defined at
MDR.

1. Employ design
factors of safety in
accordance with
GEVS 2.2.5.

1. Verify that factors
of safety are defined
at SDR and PDR.

1. Employ design
factors of safety in
accordance with
GEVS 2.2.5.

1. Verify that factors
of safety are defined
at CDR.

1. Employ design
factors of safety in
accordance with
GEVS 2.2.5.

1. Verify that factors
of safety are being
met at PER and
PSR.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 78



4.06

Principle:

Coatings Handbook (future)

Reference:
Thermal Engineering Branch (545)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Thermal coatings properties directly affect mission success through S/C or instrument thermal design.

All thermal analysis shall employ thermal coatings properties validated to be accurate for materials and mission flight parameters over the lifecycle of the
mission.

Validation of Thermal Coatings Properties

N/A

N/A

N/A

1. Determine
appropriate BOL and
EOL coatings
properties to be used
in the thermal
analysis.

1. Verify through peer
review and at PDR.

1. Update thermal
coatings properties
as coatings selection
matures.

1. Verify at CDR.

1. Update thermal
coatings properties
as coatings selection
matures.
2. Measure coatings
properties when
appropriate.

1. Verify at PER.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.07

Principle:

Reference:
Materials Engineering Branch (541)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Solder joints can be significantly weakened by excessive intermetallic formations.  Particularly destructive is the formation of gold-tin intermetallics which
are brittle and change the conductivity of the joints.  Substrates to be joined using a soldering process should be selected to mitigate the formation of
these compounds.

All materials at a solder joint shall be selected to avoid the formation of potentially destructive intermetallic compounds.

Solder Joint Intermetallics Mitigation

N/A

N/A

N/A

1. Substrates and
processes shall be
selected to avoid the
formation of excessive
intermetallics.  Use of
gold coated
substrates shall be
carefully monitored to
keep gold
concetration in joint
below 5% by weight.

1. Verify at PDR.

1. Test
representative
samples of joint
materials to assure
compatibility.

1. Verify at CDR.

1. Practices to
mitigate the
intermetallic
formations in solder
joints shall be
considered if
incompatible
substrates can't be
avoided.

1. Verify at PER.

1. Monitor system
performance for
evidence of potential
solder joint-related
failures.  Use these
data to refine solder
joint substrate
requirements for
future missions.

1. Document lessons
learned.

N/A

N/A

Mechanical

 Phase:

N/A
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4.08

Principle:

Reference:
Materials Engineering Branch (541)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Understanding the trajectory and orbital environmental effects (e.g., ESD, radiation, Atomic Oxygen, etc.) on the spacecraft will eliminate costly redesign
and fixes, as well as minimize the on-orbit failures due to environmental interaction with spacecraft materials.

Thorough evaluation of the environmental effects of the trajectory paths/orbits shall be assessed for the impact on materials selection and design.

Space Environment Effects on Material Selection

1. Verify at MCR.

1. Refine materials
compatibility analysis.

1. Verify at MDR.

1. Review preliminary
M&P list for
environmental
compatibility.  Effects
to be considered
should include but not
be limited to ESD,
thermal effects,
radiation, atomic
oxygen, and orbital
debris.  As
appropriate,
environmental
simulation tests shall
be conducted to
characterize material
compatibility.

1. Verify at PDR.

1. Review updated
M&P list for
environmental
compatibility.
Continue material
testing as
appropriate.

1. Verify at CDR.

1. Review updated
M&P list for
environmental
compatibility.
Continue material
testing as
appropriate.

1. Verify at PER.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

1. Orbit and life
requirement
information shall be
used by MAE to assure
compatibility of material
selections.
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4.09

Principle:

GEVS SE 2.2.4

Reference:
Mechanical Systems Analysis and Simulation Branch (542)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Using minimum recommended test durations and factors developed over years of development experience will increase confidence in test adequacy and
verification status.

The project shall employ the mechanical test factors and durations in accordance with Section 2.2.4 of GEVS.

Mechanical Test Factors and Duration

N/A

N/A

N/A

N/A

N/A

1. Formulate test
plans for all
structural elements
incorporating the
requirements
described in the
principle.

1. Verify at CDR.

1. Write test plans
and execute tests.

1. Verify at
engineering peer
reviews, PER, and
PSR.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A

Check the GSFC Directives Management System at http://gdms.gsfc.nasa.gov to verify that this is the correct version prior to use 82



4.10

Principle:

GEVS Section 2.4.2.5

Reference:
Mechanical Systems Analysis and Simulation Branch (542)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

The workmanship levels defined in GEVS Section 2.4.2.5 have been found to be the minimum input level necessary to adequately screen aerospace
electronic hardware for workmanship flaws.

All electrical, electronic, and electro-mechanical components shall be subjected to minimum workmanship test levels as specified in GEVS Section
2.4.2.5.

Minimum Workmanship

N/A

N/A

N/A

1.  Envelop minimum
workmanship levels
when deriving
component random
vibration test levels.

1.  Verify that
component test levels
envelop minimum
workmanship.

1.  Envelop minimum
workmanship levels
when deriving
component random
vibration test levels.

1.  Verify that
component test levels
envelop minimum
workmanship.

1.  Envelop minimum
workmanship levels
when deriving
component random
vibration test levels.

1.  Verify that
components have
been adequately
screened for
workmanship.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.11

Principle:

GEVS Sections 2.4.2, 2.4.3, 2.4.4

Reference:
Mechanical Systems Analysis and Simulation Branch (542)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Testing in-flight configuration ensures that hardware that is difficult to analyze (i.e. blankets, harnesses, mechanisms) will be adequately screened by
environmental testing for design or workmanship flaws.

Mechanical environmental testing (sine, random & acoustic) of flight hardware shall be performed with the test article in appropriate (e.g. launch, landing,
etc.) configuration.  Hardware that is to be powered on for launch shall be powered on for testing.

Testing in Flight Configuration

N/A

N/A

N/A

N/A

N/A

1.  Develop plans
necessary to allow
testing of hardware
in flight configuration.

1. Verify that
appropriate planning
has been performed
to conduct test in
flight configuration.

1.  Perform testing in
flight configuration.

1. Verify that testing
has been performed
with the test article
in flight
configuration.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.12

Principle:

GEVS 2.4.1.4.1

Reference:
Mechanical Systems Analysis and Simulation Branch (542)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

The mechanical strength of the above items is dependent on workmanship and processing and can only be verified by proof testing.

Primary and secondary structures fabricated from nonmetallic composites, beryllium, or containing bonded joints or bonded inserts shall be proof tested
in accordance with GEVS Section 2.4.1.4.1.

Structural Proof Testing

N/A

N/A

N/A

1. Identify structure
requiring proof testing.

1. Verify that all
structural elements
requiring proof testing
have been identified.

1.  Develop test
methods and plans
for performing proof
testing.

1. Verify that
approach for proof
testing appropriate
structural elements
has been defined.

1. Perform proof
testing to verify
mechanical strength.

1. Verify that proof
testing has been
performed.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.13

Principle:

GEVS 2.4.1.2.

Reference:
Mechanical Systems Analysis and Simulation Branch (542)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Modal surveys are invaluable tools in the process of validating computer model analysis of structures.  They are essential elements of any verification
process.

A modal survey shall be performed for flight hardware that has modes in the frequency range as specified in GEVS Section 2.4.1.2.

Modal Survey Characterization

N/A

N/A

N/A

1. Include modal
survey in the
verification plan and
verification matrix for
all appropriate
structural elements.

1. Verify at PDR.

1. Formulate test
plans describing
appropriate modal
survey techniques
for structural
elements.

1. Verify at CDR.

1. Write test
procedures and
conduct modal
surveys.

1. Verify at PER
and PSR.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.14

Principle:

GEVS Sections 2.4.2, 2.4.3, 2.4.4

Reference:
Mechanical Engineering Branch (543)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Demonstration of structural requirements is a key risk reduction activity during mission development.

Structural tests that demonstrate that flight hardware is compatible with expected mission environments shall be conducted in compliance with GEVS 2.4.

Structural Qualification

1. Verify at MCR.

1. Update structural
qualification
methodology and
develop preliminary
strength qualification
plan.

1. Verify at MDR.

1. Develop draft
structural qualification
methodology and
plan.

1. Verify that plan is
under configuration
control.
 2. Verify through peer
review and at PDR.

1. Finalize structural
qualification plan.
2. Implement plan.

1. Verify through
CDR peer review and
at CDR.

1. Demonstrate that
flight hardware
supports expected
mission
environments and
complies with
specified verification
requirements.

1. Verify at PER
and PSR.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

1. Develop outline of
structural qualification
methodology.
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4.15

Principle:

GEVS (Rev B Draft) 2.4.5.3

Reference:
Mechanical Engineering Branch (543)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

This torque margin requirement relates to the verification phase of the hardware in question. Conservative decisions should be made during the design phase to ensure
adequate margins are realized.  However, it is recognized that under some unique circumstances these specified Factors of Safety (FOS) might be detrimental
(excessive) to the design of a system.  For specific cases that require approval of a waiver, appropriate FOS shall be determined based on design complexity, engineering
test data, confidence level, and other pertinent information.

The Torque Margin (TM) requirement defined in GEVS section 2.4.5.3 shall apply to all mechanical functions, those driven by motors as well as springs, etc. at beginning
of life (BOL).  End of Life (EOL) mechanism performance shall be determined by life testing, and/or by analysis; however, all torque increases due to life test results and/or
analysis shall be included in the final TM calculation and verification.  Margins shall include all flight drive electronics effects and limitations.

Torque Margin

N/A

1. Identify and create a
plan for determination
and implementation for
Torque Margin
verification.

1. The Torque Margin
Plan shall be presented
at MDR as part of the
analysis and
verification process.

1. The Torque Margin
(TM) shall be
calculated per the
guidelines in GEVS
Section 2.4.5.3 using
PDR Factors of
Safety.  Identify basis
for input to analysis.

1. Present TM
analysis at PDR.

1. The Torque
Margin (TM) shall be
calculated per the
guidelines in GEVS
Section 2.4.5.3 using
CDR Factors of
Safety.  Identify
basis for input to
analysis.
2. Present all
available engineering
test data used for
these analyses.

1. Present TM
analysis at CDR.

1. The Torque
Margin (TM) shall be
Calculated per the
guidelines in GEVS
Section 2.4.5.3 using
Post Acceptance /
Qualification Factors
of Safety.

1. Present final test
verified TM analysis
at PSR.  Identify
basis for input to
analysis.  Present
all available
hardware
verification test data
used for these
analyses.

1. Monitor system
performance for
evidence of
mechanism
degradation.  Use
this data to improve
future design
approaches.
2. Prepare mitigation
plan to extend the
life of the mission if
degradation
becomes evident.

N/A

N/A

Mechanical

 Phase:

N/A
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4.18

Principle:

Reference:
Mechanical Engineering Branch (543)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Environmental factors such as temperature, gravity, acceleration fields, wire bundle stiffness, and others can adversely effect successful deployment.
Verification of these systems under worst-case conditions will improve on-orbit success.

All flight deployables, movable appendages, and mechanisms shall demonstrate full range of motion and articulation under worst-case conditions prior to
flight.

Deployment and Articulation Verification

N/A

N/A

N/A

1. Include articulation
in the verification plan
and verification
matrix.

1. Verify at PDR.

1. Analyze design
and use environment
to determine worst
case deployment
conditions.
2. Demonstrate that
all deployable
system test plans
include provisions to
verify deployment
under worst case
conditions.

1. Verify worst case
condition analysis
and test plans/
procedures through
engineering peer
review and at CDR.

1. Update worst case
analysis and test
plans.
2. Write test
procedure(s).
3. Conduct tests.

1. Verify test
procedures and test
results through
engineering peer
reviews, and at
PER and PSR.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.20

Principle:

Reference:
Electromechanical Systems Branch (544)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

If not locked in the torqued, preloaded position, threaded fasteners subjected to vibration and thermal cycling loads will tend to relieve their preload and
potentially jeopardize the mission.

All threaded fasteners shall employ a locking feature.

Fastener Locking

N/A

N/A

N/A

N/A

N/A

1. Review all design
drawings and
specifications to
assure all fastners
employ an
appropriate locking
feature.

1. Verify at CDR.

1. Inspect all
threaded fastener-
related assemblies to
verify that the
specified locking
feature has been
properly applied.

1. Verify at PER
and PSR.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.22

Principle:

Reference:
Electromechanical Systems Branch (544)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

When in the domain of arc-sec to sub-arc-sec location requirements, the use of pinning or similar non-friction reliant method will help ensure alignment is
maintained through all expected stresses.

When precise location of a component is required, the design shall use a stable, positive location system (not relying on friction) as the primary means of
attachment.

Precision Component Assembly

N/A

1. Refine identification
of high precision
interfaces.

N/A

1. Identify
methodology for
precise location
attachment.

1. Verify through peer
review and at PDR.

1. Design and
document
attachment methods.

1. Verify through peer
review and at CDR.

1. Inspect
assemblies to assure
specified attachment
techniques are
properly applied.

1. Verify through
peer review and at
PER.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

1. Begin to identify
potential high precision
interfaces.
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4.23

Principle:

GEVS 2.4.5.1

Reference:
Electromechanical Systems Branch (544)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Reliability of electro-mechanical systems can have serious mission success implications. Documented life testing must be performed which demonstrate
performance requirements for mission life. Life tests must consider the flight drive electronics effects and limitations.

A life test shall be conducted, within representative operational environments, to at least 2x expected life for all repetitive motion devices with a goal of
completing 1x expected life by CDR.

Life Test

N/A

1. Develop a life test
outline for all repetitive
motion devices.

1. Verify at MDR.

1. Develop draft life
test plan.

1. Verify that plan has
been drafted at PDR.

1. Finalize plan and
implement.

1. Verify plan and any
existing life test data.

1. Present life test
conclusions and
compare to mission
performance
requirements.

1. Verify life test
results at PER and
PSR.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.24

Principle:

Reference:
Electromechanical Systems Branch (544)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Proper mechanical clearances are often critical to successful on-orbit performance (e.g. free-movement area, thruster impingment, FOV, etc.).
Verification through analysis and drawing checking alone is not sufficient to properly demonstrate adequate clearance.

Verification of mechanical clearances and margins (e.g. potential reduced clearances after blanket expansion) shall be performed on the final as-built
hardware.

Mechanical Clearance Verification

N/A

N/A

N/A

N/A

N/A

1. Demonstrate that
mechanical
integration plans
include provisions for
verifying mechanical
clearences at
appropriate
integration
milestones.
2. Conduct
inspections and
measurements.

1. Verify at CDR.

1. Demonstrate that
mechanical
integration plans
include provisions for
verifying mechanical
clearences at
appropriate
integration
milestones.
2. Conduct
inspections and
measurements.

1. Verify at PER
and PSR.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

N/A
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4.25

Principle:

GEVS 2.63; 545-PG-8700.2.1

Reference:
Thermal Engineering Branch (545)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Positive temperature margins are required to account for uncertainties in power dissipations, environments, and thermal system parameters.

Thermal design shall provide adequate margin between stacked worst-case flight predictions and component allowable flight temperature limits.
Note: This applies to normal operations and planned contingency modes.  This does not apply to cryogenic systems.

Thermal Design Margins

1. Verify at MCR.

1. Thermal design
concept produces
minimum 5C margins,
except for heater
controlled elements
which have a
maximum 70% heater
duty cycle, and two-
phase flow systems
which have a minimum
30% heat transport
margin.  For Phase A,
larger margins
advisable.

1. Verify worst-case
thermal analysis of
concept through peer
review and at SRR and
MDR.

1. Thermal design
concept produces
minimum 5C margins,
except for heater
controlled elements
which have a
maximum 70% heater
duty cycle, and two-
phase flow systems
which have a
minimum 30% heat
transport margin.

1. Verify worst-case
thermal analysis of
design through peer
review and at PDR.

1. Thermal design
concept produces
minimum 5C
margins, except for
heater controlled
elements which have
a maximum 70%
heater duty cycle,
and two-phase flow
systems which have
a minimum 30% heat
transport margin.

1. Verify worst-case
thermal analysis of
detailed design
through peer review
and at CDR.

1. System thermal
balance test
produces test-
correlated model.
Test and worst-case
flight thermal
analysis with test-
correlated model
demonstrate
minimum 5C
margins, except for
heater controlled
elements which
demonstrate a
maximum 70%
heater duty cycle,
and two-phase flow
systems which
demonstrate a
minimum 30% heat
transport margin.

1. Verify through
peer review and at
PER and PSR.

1. Thermal analysis
with flight-correlated
model shows
minimum 5C margins
for mission trade
studies, except for
heater controlled
elements which have
a maximum 70%
heater duty cycle,
and two-phase flow
systems which have
a minimum 30% heat
transport margin.

1. Verify thermal
analysis of flight
system using flight-
correlated thermal
model through peer
review.

1. Thermal analysis
with flight-correlated
model shows
minimum 5C margins
for mission disposal
options, except for
heater controlled
elements which have
a maximum 70%
heater duty cycle,
and two-phase flow
systems which have
a minimum 30% heat
transport margin.

1. Verify thermal
analysis of flight
system using flight-
correlated thermal
model through peer
review.

Mechanical

 Phase:

1. Thermal design
concept produces
minimum 5C margins,
except for heater
controlled elements
which have a maximum
70% heater duty cycle,
and two-phase flow
systems which have a
minimum 30% heat
transport margin.  For
Pre-A, larger margins
advisable.
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4.26

Principle:

JPL D-17868 rev. 2: 4.8.2.4

Reference:
Thermal Engineering Branch (545)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

The Acceptance Temperature margin of +/-5C can be used to absorb temperature impacts resulting from credible abnormal conditions such as anomaly-
induced power dissipation, off-nominal sun attitude conditions, and/or thermal control element (active or passive) anomalous behavior.

For credible abnormal conditions, the thermal design shall maintain temperatures with allowable flight temperature (AFT) limits extended by +/- 5C (Flight
Acceptance (FA) temperature range).

Thermal Design Margins - Unplanned Conditions

N/A

N/A

N/A

1. Systems
Engineering defines
credible abnormal
conditions for
inclusion in system
definition for thermal
analysis.

1. Verify at PDR.

1. Systems
Engineering refines
and updates credible
conditions for
evaluation in system
definition for thermal
analysis.

1. Verify at CDR.

1. Thermal Balance
Testing shall include,
where appropriate, a
simulation of the
abnormal credible
condition for
empirical evaluation.

1.  Verify through
peer review and at
PSR.

1. Thermal analysis
with flight-correlated
model shows
temperatures at or
less than FA Limits
for System
Engineering defined
credible abnormal
conditions.

1. Verify through
thermal analysis of
flight system using
flight-correlated
thermal model.

1. Thermal analysis
with flight-correlated
model shows
temperatures at or
less than FA Limits
for System
Engineering defined
credible abnormal
conditions.

1. Verify through
thermal analysis of
flight system using
flight-correlated
thermal model.

Mechanical

 Phase:

N/A
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4.27

Principle:

GEVS 2.6

Reference:
Thermal Engineering Branch (545)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

(Note: This rule does not apply to cryogenic systems.)

Components and systems shall be tested beyond allowable flight temperature limits.  The margin required for proto-flight thermal vacuum testing is 10C beyond allowable
flight temperature limits.  Acceptance test margin may be reduced to 5C. For actively controlled systems with selectable/variable setpoints, the margin may be reduced to
5C.  For active control systems with a fixed setpoint, margin shall be demonstrated by increasing or decreasing (as appropriate) the heat load (internal or external) by at
least 30% and still maintain the control temperature.

Test Temperature Margins

N/A

N/A

N/A

1. Component proto-
flight thermal vacuum
test temperatures
shall be specified with
the required margin
as stated in principle
above.

1. Verify at PDR.

1. Component,
subsystem, and
system proto-flight
thermal vacuum test
temperatures shall
be specified with the
required margin as
stated in principle
above.

1. Verify at CDR.

1. Components and
systems shall
undergo proto-flight
thermal vacuum
testing with the
required margin as
stated in principle
above.  Yellow and
Red limits for flight
temperature
telemetry database
shall be consistent
with actual proto-
flight system thermal
vacuum test
temperatures.

1. Verify results of
component and
subsystem thermal
vacuum tests at
PER.
2. Verify results of
system thermal
vacuum test at
PSR.
3. Verify flight data
base limits at MRR
and/or FRR.

1. Yellow and Red
limits for flight
temperature
telemetry database
shall be consistent
with actual proto-
flight system thermal
vacuum test
temperatures.

1. Yellow and Red
limits for flight
temperature
telemetry database
shall be consistent
with actual proto-
flight system thermal
vacuum test
temperatures.

Mechanical

 Phase:

N/A
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4.28

Principle:

GEVS 2.6

Reference:
Thermal Engineering Branch (545)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

This test shall provide an empirical verification of the subsystem/system's thermal design margin.  In addition, steady state temperature data from this
test shall be used to validate subsystem/system thermal math models (TMMs).

All subsystems/systems having a thermal design with identifiable thermal design margins shall be subject to a Thermal Balance Test at the appropriate
assembly level per GEVS Section 2.6.

Thermal Design Margin Verification

1. Verify at MCR.

1. Include thermal
balance test in
environmental test
plan.

1.  Verify at MDR.

1. Identify preliminary
thermal balance test
architecture and
scope.

1. Verify at SDR and
PDR.

1. Identify specific
thermal balance test
architecture and
cases.

1.  Verify at CDR.

1. Implement test.

1. Verify at PER.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

1. Identify thermal
balance test concepts.
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4.29

Principle:

GEVS 2.6.2.4.b

Reference:
Office of Systems Safety and Mission Assurance (300)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

This provides workmanship and performance verifications at lower levels of assembly where required environments can be achieved and reduces the
risk to cost during spacecraft Integration and Test (I&T).

 All systems flying in unpressurized areas shall have been subjected to a minimum of eight (8) thermal-vacuum test cycles prior to installation on a
spacecraft.  Four (4) of these cycles may include cycles at the subsystem or instrument level of assembly.

Thermal-Vacuum Cycling

1. Verify at MCR.

1. Develop preliminary
environmental test
plan.

1. Verify at MDR.

1. Update
environmental test
plan and put under
configuration control.

1. Verify at SDR and
PDR.

1. Update plan.

1. Verify at CDR.

1. Implement test
cycles.

1. Verify that all
components have
seen required
testing prior to
spacecraft I&T at
PER.

N/A

N/A

N/A

N/A

Mechanical

 Phase:

1. Identify
environmental test
concept.
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5.04

Principle:

Reference:
Microwave Instrument Technology Branch (555)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Multipaction on RF components that carry large amounts of RF power can degrade overall performance and cause damage.  Unless significant design
margin is demonstrated, small unit-to-unit variations make it impossible to predict whether an RF component is susceptible to multipaction.

Active RF components, such as radars, shall be designed and tested for immunity to multipaction.

Instrument Testing for Multipaction

1. Further refine power
requirements and for
components that are
likely to have
multipaction issues.
2. Begin vendor
research to determine
the extent of the
issues.

1. Gather data from
multiple vendors to
have several points of
comparison.

1. Down select vendor
and finalize
component
performance and
power requirements.
2. Develop
multipaction immunity
verification plan.

1. Verify design and
verification plan at
PDR.

1. Build engineering
models of all
components that
could experience
multipaciton and
perform testing on
these components
before and after
environmental
testing.

1. Verify results of
EM testing at CDR.

1. Build flight models
and perform
multipaction testing
on all flight
components before
and after
environmental
testing.

1. Verify results of
testing at PSR.

1. Monitor instrument
performance to
determine if
component damage
or degradation is
occurring due to
multipaction.

1. Track long-term
performance of
instrument for trends
in overall
performance and
compare to
expectations.

N/A

N/A

Instruments; Electrical

 Phase:

1. Determine the likely
maximum power levels
that components are
going to see and
determine if
multipaction could be
an issue.
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5.05

Principle:

Reference:
Cryogenics and Fluids Branch (552)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Fluid systems GSE is usually at a pressure significantly above the flight systems final pressure and therefore poses a risk of over-pressurizing the flight
system.

Fluid systems GSE used to pressurize flight systems shall be single-fault tolerant against over-pressurizing the flight system.

Fluid Systems GSE

1. Verify inclusion in
proposal write-up and
cost estimate.

1. Determine if
candidate GSE exist
and availability (versus
a new build).

1. Present GSE
asessment at MDR.

1. Secure agreement
for existing GSE.
2. Design new GSE
and procure
components.

1. Verify through peer
review and at PDR.

1. Recertify existing
GSE before use.
2. Assemble and
certify GSE.

1. Present
certification at CDR.

1. Use GSE to test
flight system (and
components if
necessary).

1. Verify that
procedures for GSE
are approved by
PER.

N/A

N/A

N/A

N/A

Instruments

 Phase:

1. Recognize the need
for this specialized
GSE.
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5.06

Principle:

Reference:
Detector Systems Branch (553)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Detector performance falls of rapidly as a function of temperature for both increasing and decreasing temperature.  Additionally, structural-thermal, and
optical performance models need to be correlated against tests.

Flight instruments and their components shall be characterized for performance over their expected operating temperature range.

Flight Instrument Characterization Standard

1. Test result reviewed
by principal investigator.

1. Test critical parts
and components over
the flight operation
temperature range,
plus margin (no
extrapolations) beyond
intended operating
range.

1. Test result reviewed
by principal investigator
and science working
group.

1. Test flight-like
subsystem and
components over the
flight operation
temperature range,
plus margin beyond
intended operating
range.

1. Review summary of
results at PDR.

1. Test flight-like
systems and
components
operating
temperature range,
plus margin beyond
intended operating
range.

1. Review summary
of results at CDR.

1. Test flight system
over operating
temperature range,
plus margin beyond
intended operating
range.

1. Verify through
peer review and at
PER.

N/A

N/A

N/A

N/A

Instruments

 Phase:

1. Test mission-
enabling parts and
components at room
temperature
(extrapolate
performance at other
than room
temperature).
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5.08

Principle:

Reference:
Laser and Electronic Optics Branch (554)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Component and/or system contamination has been identified as the contributing cause in most laser failures to-date.  There are unique requirements of a
laser CCP that differ significantly from those of a general CCP (as required by 4.01).

All flight laser development shall include an approved laser-specific Contamination Control Plan (CCP).

Laser Development Contamination Control

N/A

N/A

N/A

1. Review ‘Laser
Contamination Control
Plan Outline’ and
prepare a program
specific CCP.

1. Review
documentation at
PDR.

1. Implement CCP at
the component level.

1. Verify at CDR.

1. Continue
implementation of
the CCP through
launch.

1. Verify at PER
and PSR.

1. Continue any
post-launch aspects
of the CCP.

1. Verify post-launch
summary of activities.

N/A

N/A

Instruments

 Phase:

N/A
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5.09

Principle:

Reference:
Cryogenics and Fluids Branch (552)

Owner:
Revision B, June 30, 2006

Revision Status:

Rationale:

Activities:

Verification:

Credible, albeit unintended, conditions can lead to potential system over-pressurization.

Stored cryogen systems (and related GSE) shall be single fault tolerant against over-pressurization due to blockage or failure of a relief path.

Cryogenic Pressure Relief

1. Grass-root cost
estimate to include
cryogenic engineering.

1. Identify underlying
assumptions and
conduct preliminary
emergency venting
analysis.

1. Ensure venting
analysis included in
larger cryogenic
system analysis report/
summary that is
reviewed by the system
engineer and/or review
team.

1. Refine analysis and
identify candidate
relief devices.

1. Review at PDR.

1. Finalize analysis
and include relief
devices in design.
Procure devices and
test them at the
component level.

1. Review at CDR.

1. Include the
devices in the
hardware build-up
and test function
during build-up as
appropriate.
2. Review flight
hardware and GSE
configurations prior
to testing to ensure
that relief paths are
not circumvented.

1. Review at PER.

N/A

N/A

N/A

N/A

Instruments

 Phase:

1. Identify personnel or
organization to conduct
the appropriate
analyses during
subsequent phases.
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GLOSSARY AND ACRONYM GUIDE 

 

 

Anomaly An unanticipated or unpredicted behavior that occurs as a discrete episode 

 

ASIC    Application Specific Integrated Circuit 

 

Assembly A functional subdivision of a component consisting of parts or subassemblies that perform functions 

necessary for the operation of a component as a whole  (Ref: GEVS 1-6) 

 

ACS    Attitude Control System 

 

BOL    Beginning of Life 

 

Breadboard   A model used to test hardware at TRL 4 or 5  (See TRL levels.) 

 

CCB    Configuration Control Board 

 

CCP    Contamination Control Plan 

 

CDR Critical Design Review  

 

CI    Configuration Item 

CM   Configuration Management.  A management discipline applied over the product's life cycle to provide 

visibility and to control performance and functional and physical characteristics (Ref: NPR 7120.5b) 

Component A functional subdivision of a subsystem and generally a self-contained combination of items performing 

a function necessary for the subsystem’s operation  (Ref: GEVS 1-6) 
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Credible   Capable of being believed (A plausible likelihood of failure) 

 

DR Decommissioning Review  

 

EEE    Electrical Engineering 

 

EGSE    Electrical Ground Support Equipment 

 

Element   A portion of a hardware or software unit that is logically discrete 

 

EMC    Electromagnetic Compatibility 

 

End-to-end test A test performed on the integrated ground and flight system, including all elements of the payload, its 

control, stimulation, communications, and data processing  (Ref: GEVS 1-5) 

 

ETU    Engineering Test Unit 

 

EOL    End of Life 

 

FDAC    Failure Detection and Correction 

 

FOR Flight Operations Review  

 

FOS    Factors of Safety 

 

FOV    Field of Vision 

 

FPGA    Field Programmable Gate Arrays 

 

FSW    Flight Software 
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GEVS    General Environmental Verification Specification 

 

GMF    Geomagnetic Field 

 

GN&C    Guidance, Navigation, and Control  

 

GPR    Goddard Policy Requirement 

 

GSE    Ground Support Equipment  

 

Heritage hardware  Hardware from a previous project, program, or mission 

 

High fidelity Addresses form, fit, and function.  Equipment that can simulate and validate all system specifications 

within a laboratory setting  (Ref: Defense Acquisition University)   

 

High-level objectives High level objectives – science or technology validation objectives that define the purpose of the 

mission.  Also Level 0 requirements 

 

HW    Hardware 

 

ICD    Interface Control Document 

 

ICR    Initial Confirmation Review 

 

ITU    Integrated Test Unit 

 

I&T    Integration and Testing 

 

LRR Launch Readiness Review  
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Level 1 Requirements A Project’s fundamental and basic set of requirements levied by the Program or Headquarters on the 

Project.  (Ref: GPG 7120.5)  Level 1 Requirements are sufficient to define the scope of scientific or 

technology validation objectives and describe the measurements required to achieve these objectives.  

Level 1 Requirements should also define success criteria for an expected mission and a minimum 

mission 

 

Level 2 Requirements Requirements allocated to mission segments (instruments, spacecraft bus, ground system, and launch 

vehicle).  Level 2 Requirements also envelop Mission Assurance Requirements and technical resource 

allocations 

  

Level 3 Requirements Subsystem requirements.   Level 3 Requirements include instrument specifications and interface 

definitions 

 

Level 4 Requirements  Component requirements.  Level 4 Requirements cover all hardware and software components to be 

designed or procured, such as optics, filter wheels, and CCDs 

 

Margin The amount by which hardware capability exceeds requirements (Ref: GEVS 1-7) 

 

MAR    Mission Assurance Requirement 

 

MAE    Materials Assurance Engineer 

 

MDR Mission Definition Review  

 

MCR Mission Concept Review  

 

Mission-critical Item or function that must retain its operational capability to assure no mission failure (See Mission 

success) (Ref: MSFC SMA Directorate) 

Mission success Those activities performed in line and under the control of the program or project that are necessary to 

provide assurance that the program or project will achieve its objectives. The mission success activities 
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will typically include risk assessments, system safety engineering, reliability analysis, quality assurance, 

electronic and mechanical parts control, software validation, failure reporting/resolution, and other 

activities that are normally part of a program or project work structure (Ref: NPR 7120.5b) 

MOR Mission Operations Review  

 

M&P    Materials and Processes 

 

OOB Out-of-band 

 

ORR Operational Readiness Review  

 

OTS    Off-the-shelf 

 

Payload An integrated assemblage of modules, subsystems, etc., designed to perform a specified mission in space 

(Ref: GEVS 1-7) 

 

PDR Preliminary Design Review  

 

PER Pre-Environmental Review  

 

Performance Verification Determination by test, analysis, or a combination of the two that the payload element can operate as 

intended in a particular mission (Ref: GEVS 1-7) 

 

PLD Programmable Logic Device 

 

Project execution The performance with respect to schedule, cost, and other key managerial metrics and considerations.  

 

Prototype hardware Hardware of a new design.  It is subject to a design qualification test program; it is not intended for 

flight  (Ref: GEVS 1-6) 
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PSR    Pre-Ship Review  

 

RF    Radio Frequency  

 

RHA    Radiation Hardness Assurance 

 

Safe Hold Mode A control mode designed to provide a spacecraft with a mode to preserve its health and safety while 

recovery efforts are undertaken 

 

Safety Freedom from those conditions that can cause death, injury, occupational illness, damage to or loss of 

equipment or property, or damage to the environment  (Ref: NPR 7120.5b) 

 

SAR System Acceptance Review  

 

S/C    Spacecraft 

 

SDR System Design Review  

 

SEMP    Systems Engineering Management Plan 

 

Simulation A synthetic representation of the characteristics of real world system or situation, typically by 

interfacing controls and displays (operational or simulated) and positions of the system with a computer  

(Ref: MIL-HDBK-220B) 

 

SMO    Systems Management Office 

 

SORR    Science Operations Readiness Review 

 

Spare part A replacement part (reparable or expendable supplies) purchased for use in the maintenance of systems 

such as aircraft, launch vehicles, spacecraft, satellites, ground communication systems, ground support 
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equipment, and associated test equipment. It can include line-replaceable units, orbit-replaceable units, 

shop-replaceable units, or piece parts used to repair subassemblies (Ref: NPR 5900.1) 

 

SPP    Spare Parts Program 

 

SRR System Readiness Review  

 

Subsystem A functional subdivision of a payload consisting of two or more components  (Ref: GEVS 1-6) 

 

System The combination of elements that function together to produce the capability required to meet 

a need.  The elements include all hardware, software, equipment, facilities, personnel, 

processes, and procedures needed for this purpose  (Ref: NPR 7120.5, NASA Program and 

Project Management Processes and Requirements) 

 

System Integrity  The ability of a system to maintain its form and function  (See System) 

 

SW    Software 

 

T&C    Telemetry and Command 

 

T&M    Time and Materials  

 

TM    Torque Margin   

 

TRL Technology Readiness Level - A systematic metric/measurement system that supports assessments of 

the maturity of a particular technology and the consistent comparison of maturity between different 

types of technology.  NASA recognizes nine technological readiness levels:  

 

TRL 9 Actual system “flight proven” through successful mission operations 

 

TRL 8 Actual system completed and “flight qualified” through test and demonstration (ground or flight) 
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TRL 7 System prototype demonstration in a space environment 

 

TRL 6 System/subsystem model or prototype demonstration in a relevant environment (ground or 

space) 

 

TRL 5 Component and/or breadboard validation in relevant environment  

 

TRL 4 Component and/or breadboard validation in laboratory environment 

 

TRL 3 Analytical and experimental critical function and/or characteristic proof-of-concept  

 

TRL 2 Technology concept and/or application formulated 

 

TRL 1 Basic principles observed and reported 

 

(Ref: Space Science Enterprise Management Handbook, Appendix E 11) 

 

Traceability Matrix A matrix demonstrating the flow-down of requirements to successively lower levels  

 

TSR Technical Status Review  

 

Validation Proof that Operations Concept, Requirements, and Architecture and Design will meet Mission 

Objectives, that they are consistent, and that the “right system” has been designed.  May be determined 

by a combination of test or analysis.  Generally accomplished through trade studies and performance 

analysis by Phase B and through tests in Phase D  (Ref: GPG 7120.5) 

 

Verification Proof of compliance with requirements and that the system has been “designed and built right.”  May be 

determined by a combination of test, analysis, and inspection  (Ref: GPG 7120.5)  
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Revision Effective Date Description 

Baseline 

Release 
10-Dec-04 

  

[P. 10] User's Guide: removed text examples, replaced with bullets 

explaining what general information goes into each rule section. 

Addition of Change History page (against 12/10 baseline rulebook). 

[P. 7] Revised Front Matter Graphics (architectural diagram - Figure 2). 

[Rule 1.17, Glossary] 1. Added "credible" to Principle, Phase B, and 

Phase C; 2. Added "credible" definition to Glossary. 

[Rule 1.22] Phase C revision - Replaced existing language with: 

"Demonstrate that the method for drying the wetted system has been 

validated by test on an equivalent or similar system." 

[Rule 1.14] Revision to the Principle and Rationale. 

Revised Principle: Telemetry coverage shall be acquired during all 

mission-critical events. Continuous telemetry and command capability 

shall be maintained during launch and until the spacecraft has been 

established on-orbit in a stable, power-positive mode."  

[Rule 1.06] Added table 1.06-1 to website rule set. 

[Rule 3.07] Added table 3.07-1 to website rule set. 

[Rules: 2.01, 2.07, 2.11, 4.01, 4.03, 4.09, 4.10, 4.11, 4.12, 4.13, 4.14, 

4.15, 4.23, 4.25, 4.27, 4.28, 4.29]  

1. Corrected GSFC-STD-7000 (GEVS) references in GSFC-STD-1000. 

2. Created reference PDFs. 

3. Added reference links.  

A 30-May-05 

[Rule 3.09] Added web links to source material (NPR 7150.2, GPG 

8700.5). 

Revision Effective Date Description 

[P. 6] Updated Introduction. 

[P. 9] Revised Figure 3 Lifecycle Chart -  Removed “from SMO” 

[P. 10] Updated User’s Guide. 

New Systems Engineering Rule: 1.04 – System Modes. 

New Systems Engineering Rule: 1.08 – End to End Testing. 

 

 

 

 

B 

 

 

 

 

 

 

 

 

 

 

30-June-06 

 

 

 

 

 

 

 

 

[Rule 1.14] Revised Principle, Rationale, Activities (Phase E), and 

Verification (Phases pre-A, A, C  E). 

Revised Principle: Continuous telemetry and command coverage shall 

be maintained during all mission-critical events. Mission-critical 

events shall be defined to include separation from the launch vehicle; 

power-up of major components or subsystems; deployment of 

mechanisms and/or mission-critical appendages; and all planned 

propulsive maneuvers required to establish mission orbit and/or 

achieve safe attitude.  
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Revised Rationale: With continuous telemetry and command capability, 

operators can prevent anomalous events from propagating to mission 

loss. Also, flight data will be available for anomaly investigations. 

[Rule 1.30] Revised Principle, Rationale, and Activities and 

Verification (Phases pre-A  D). 

Revised Principle: The Attitude Control System (ACS) shall have 

stability margins of at least 6db for rigid body stability with 30 degrees 

phase margin, and 12db of gain margin for flexible modes. 

New Systems Engineering Rule: 1.36 – Block-Redundant Component 

Failure. 

New Systems Engineering Rule: 1.37 – Stowage Configuration. 

New Systems Engineering Rule: 1.38 – Configuration Command 

Confirmation. 

[Rule 2.01] Revised Activities and Verification for Phases A, B, C, and 

D. 

New Electrical Rule: 2.14 – Capping of Test Points and Plugs 

New Electrical Rule: 2.15 – Flight and Ground Electrical Hardware. 

New Electrical Rule: 2.16 – Solar Arrays. 

New Electrical Rule: 2.17 – I&T Development Input. 

New Software Rule: 3.11 – Long Duration and Failure Free System 

Level Test of Flight Software. 

New Software rule: 3.12 – Visibility of Spacecraft State. 

New Software Rule: 3.13 – Operational Software Redundant Element. 

New Software Rule: 3.14 – Command Procedure Changes. 

New Software Rule: 3.15 – Test and GSE Software Interfaces. 

Elimination of Rule 4.17 – Limits of Certain Alloy Types. 

[Rule 5.01] Relocation and re-numbering of rule 5.01, from 

Instruments section to Systems Engineering section. New rule number 

is 1.35. 

 

 

 

 

 

 

 

 

B 

 

 

 

 

 

 

 

30-June-06 

Elimination of Rule 5.07 – Laser Design. 

Formatting changes to Rules 1.17, 2.02, 2.17, 3.03, 3.06, 3.07, 3.09, 

3.10, 3.14, 3.15, 4.07, 4.15, 4.20, 4.28, Page 2, Table 307-1 and 

Glossary “Space Part” 

Typographical errors corrected on Rule 1.28, 3.10, 4.08, 4.18, 4.23, 

4.26 

B.1 29-Sept-06 

Replaced Page 2 and 3 of Table 3.07-1 
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